Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

KEY COMMUNICATIONS, LLC, and CC Docket No. 94-102

KEYSTONE WIRELESS, LLC

For Waiver of Deadlines for Implementation
of Phase I E911

To: The Commission

SUPPLEMENT TO PETITION FOR WAIVER OF PHASE II E911
DEADLINES AND STATUS REPORT BY KEYSTONE WIRELESS, LI.C

Keystone Wireless, LLC (“Keystone”), by its attorneys and pursuant to the
Commission’s October 21, 2005 Order released in CC Docket No. 94-102Y, hereby supplements
the Petition for Waiver of Deadlines for Implementation of Phase II E911 filed jointly by
Keystone and Key Communications, LLC (“Key”) on July 15, 2005 (“Waiver Petition”), and
submits the status report specified in §19 of the Order.

In the Order, the Commission found that Keystone failed to adequately show, in the
Waiver Petition, a “clear path to full compliance” under the Commission’s Phase II E-911
waiver criteria, and afforded Keystone an opportunity to augment the record with such a
demonstration. See Order at §17. The Commission also requested that Keystone file a status
report respecting current requests from PSAPs for Phase II E-911 service and Keystone’s efforts
to obtain extensions or agreements to alternative deployment schedules from the requesting
PSAPs. Id. at 19. Keystone’s Supplement and Status Report are being timely filed within thirty

days of the release date of the Order.

Y See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems; Request for Waiver of Deadlines for Implementation of Phase Il
E911 of Key Communications, LLC and Keystone Wireless, LLC, CC Docket No. 94-102, Order,
FCC 05-181, released October 21, 2005 (“Order”).



1. Supplement — Demonstration of a Path to Full Compliance

As demonstrated in the Waiver Petition, Keystone has explored all possible GSM
technology E911 solutions for Phase II, including both network-based and hybrid-based
solutions, and continues to do so. Keystone hereby withdraws its commitment to using the
TA/NMR solution being developed by Nortel Networks, which is a hybrid network/handset-
based solution that works with GSM technology. At the time, this was the only solution that
appeared to be a viable solution in Keystone’s rural and mountainous market, which does not

lend itself to traditional network-based Phase II solutions. However, as discussed in detail in the

Waiver Petition, the handset component of the TA/NMR solution has yet to be developed, and

no one has been able to provide Keystone with a definitive timetable for the development of the
required A-GPS handsets. Therefore, Keystone is now officially committing to using a
network-based solution for Phase IT E-911 in its market. See attached Exhibit A, Declaration
of James Stec.

To that end, Keystone is exploring two new network-based solutions currently being
developed, which the developers claim will meet the Commission’s Phase Il requirements in
rural and mountainous or otherwise topographically challenged areas. Keystone has entered into
a written non-disclosure agreement with Polaris Wireless, Inc., and is currently analyzing its E-
911 solution called Wireless Location Signature (“Polaris WLS”). Keystone is reviewing

11 ~

documents received from Polaris that describe the Polaris WLS technology, products and systen

g/

architectures, including GSM system architectures.® Also, Keystone and Polaris are conducting

% These documents consist of a Polaris WLS whitepaper and a Polaris WLS product
overview. These documents are only attached to the separate “Confidential Materials Submitted
in Support of Supplement to Petition for Waiver of Deadlines for Implementation of Phase II
E911” filed manually of even date herewith (“Confidential Materials Filing”), as Exhibit 1 and
Exhibit 2 thereto. As set forth in that pleading, these particular exhibits contain confidential and
proprietary commercially-sensitive material belonging to Polaris Wireless, which Keystone has
agreed to keep confidential, and which therefore cannot be made part of the public record.

- Supplement to Waiver Petition, p.2 -
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an analysis of Keystone’s network based on the Polaris WLS technology. This analysis could
take three months or more to complete. See Exhibit A.

Additionally, Keystone recently signed a non-disclosure agreement with GBSD
Technologies, Inc. (“GBSD”), and has entered into discussions with GBSD regarding its newly
developed E-911 solution, The Compass™ Location System (“The Compass™), for which
GBSD is still awaiting completion of their First Office Application (“FOA”). Id. Keystone is
currently reviewing informational materials provided by GBSD and analyzing its E-911

solution.”  Keystone hopes to conduct an analysis of its network based on The Compass™

=
<

ery near future.

Keystone will commit to utilizing whichever of these two new network-based Phase II E-
911 solutions proves viable in rural markets. Assuming that one of these new solutions does
prove viable, Keystone expects that it would be able to implement the Phase II E-911 solution
within its network by December 31, 2006. Therefore, this is now Keystone’s target date on its
path to B-911 Phase II compliance. Keystone will keep the Commission advised of its progress
with these two potentially viable solutions in future status reports. If neither of these solutions
proves viable, Keystone will advise the Commission accordingly and seek a further extension of
the Phase II implementation deadlines at that time.

Furthermore, as Keystone expands its coverage it will continue to reevaluate the other,
traditional network-based Phase II solutions that it previously considered, as well as any new
network-based stations, to determine if or when any of them become viable solutions for its

market. See Exhibit A.

S Copies of this material are only attached to the Confidential Materials Filing as Exhibit
3. This exhibit also contains confidential and proprietary commercially-sensitive material
belonging to GBSD, which Keystone has agreed to keep confidential, and which thercfore
cannot be made part of the public record. The Compass™ is primarily a network-based solution,
but, according to the manufacturer, is capable of being utilized as a hybrid network/handset-

~ = adl & mom [y 1 7 i
based solution, if and when A-GPS handsets ever become available. Unlike the Nortel TA/NMR

approach, GBSC claims that The Compass™ will work as a network-based solution, even if A-
GPS handsets never become available.

- Supplement to Waiver Petition, p.3 -
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Keystone is also continuing to explore potential sources of financing for implementation
of Phase II E-911, which includes vendor financing from either Polaris Wireless or GBSD
Technologies. Id. Additionally, the State of Pennsylvania recently established a mechanism by
which carriers may apply for, and standards under which carriers may qualify for Phase IT E-911
cost recovery. Keystone has received from the Pennsylvania Emergency Management Agency
(“PEMA”) a packet of information about the program and how to apply for cost recovery. A
copy of the PEMA packet is attached as Exhibit B. Keystone is currently reviewing these PEMA
materials, and intends to submit cost recovery applications to PEMA. See Exhibit A.

11, Status Report— PSAP Update

Since the filing of the Waiver Petition and Keystone’s September 2005 Interim Report,
Keystone has received only one additional Phase 1/Phase 1I request, which is from the Lycoming
County Department of Public Safety. Keystone is continuing to coordinate its compliance efforts
with the requesting PSAPs in its market. Specifically, Keystone is actively working with the
Schuykill County PSAP to complete the second deployment of Phase I in that countyé/ and, as
reported in the Waiver Petition, has and is keeping that PSAP apprised of Keystone’s current
Phase II compliance efforts, including advising the PSAP of the submission of the Waiver
Petition. Keystone has also advised the Berks County PSAP of the Waiver Petition and
Keystone’s current Phase II compliance efforts, both in writing and during a meeting between
Keystone’s E-911 Compliance Officer and the Berks County PSAP director in early November
of this year.

Both PSAP directors advised that they understand Keystone’s Phase II deployment

situation and that they are satisfied that Keystone is doing everything commercially reasonable to

come into compliance. Neither of these PSAPs has submitted an objection to the Commission

¥ As previously reported in Keystone’s September 2005 Interim Report, after Keystone

el =] Dhaoaae T CACQ anliitianm (SN (At that DCAD rantiegted that Wevatane

uupl" 1iented a Phase I CAS solution in obllu_yl{lu LOounty, uat roAac requesied tidi Keystone

change it to a NCAS solution. Keystone has complied with the PSAP’s request and is actively
working to complete the deployment of the Phase I NCAS solution.

- Supplement to Waiver Petition, p.4 -
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respecting the Waiver Petition. Thus, Keystone must conclude that each of the requesting
PSAPs remains satisfied with the sincerity of Keystone’s efforts to achieve full compliance with
the Commission’s Phase II E-911 requirements.
1. Conclusion

Keystone has demonstrated in the Waiver Petition, as supplemented hereby, that
technological and economic infeasibility warrant grant of the requested waiver of
§20.18(g)(1)(v) of the rules in this case. As documented herein and in the Confidential Materials
Filing of even date herewith, Keystone is continuing its efforts to find a network-based solution
for deployment of Phase IT E-911 in its market. Additionally, Keystone is continuing to actively
pursue financing for deployment of a Phase II E-911 solution in its market. Finally, as
documented herein, Keystone is maintaining communications with PSAP officials, to keep them
apprised of the status of Keystone’s efforts to implement Phase II E-911. Keystone submits that
this supplemental information demonstrates a clear path to full compliance with the
Commission’s E-911 Phase II requirements by December 31, 2006.

Respectfully submitted,

KEYSTONE WIRELESS, LLC
(
\
November 21, 2005 By: “ /\M_
David4. Kaufman

Lorretta K. Tobin
Its Attorneys

Brown Nietert & Kaufman, Chartered
1301 Connecticut Ave., N.W., Suite 450
Washington, D.C. 20036

(202) 887-0600

- Supplement to Waiver Petition, p.5 -
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EXHIBIT A
DECLARATION OF JAMES 8TEC

i, James (Jim) Stec, declare under penglty of perjury as follows:

1. 1 zm the gencral manager of Keystone Wircless, LLC db/a Immix Wireless
{("Keysiong™), and 1 am responsible for implamentation and operstion of emergency services.
This declaration is being submitied in support of Keystone’s “Supplement 1o Petition for Waiver
of Phase I E911Deadlines and Status Report” (“Supplement”™), which I have read. All facts set
forth in the Supplement and not susceptible to official notice are tue and correct.  Without
limiting the foregoing, 1 add the following details,

2, Keystone has elected to change from a handset-hased solution to a network-based
solution for its Phase @I E-911 deployment, due to the indefinite unavailability of GSM
technnlogy A-GPS handseis. Keystone is currently exploring the viability of two new network-
based solutions — the Wireless Location Signature {“Polaris WLS™) being developed by Polaris
Wireless, Inc., and The Compass™ Location System (“The Compass™™) being developad by
(GBSD Technologies, Inc. Each manufacturer claims that its network-based solution will malt
the Phase II reguivements in rural and mountainous arees. Keystons has entersd into non-
dizclosure agreements with both compenies, and is currently in discussions with both concemning
their respactive network-based solutions. Additionally, Keysione is currently conducting an
analysis of Keystons’s network based on the Polaris WLS technology, which could take three or
more months to complete. Keystone m;éersiaaés that GBSD is still waiting for completion of
their First Office Application ("FOA™) of The Compass™. We hope fo conduct an analysis of
Keysione’s ngzwgz‘g izascd on The Cﬁmggsﬁm technsiagy in ﬂle near futore, Ks;‘simag will

ETE

3. As we sxpand our coversge, we will continus {o recvaluate fhe network-hased
solutions we have previously considered, as wall as any other new network-based solutions, for
viability in Key's market. Also, we are continning our eiforts to obtain financing for Keysione™s
deployment of Phase TI E-911 and are exploring every potential opion. If one of the new
network-based solutions discussed sbove proves visble in Keystone's mzrket, we Intend o
discuss the possibility of vendor financing with the maoufacturer. We are also currently
reviewing informational documents provided by the Pennsylvania Emergency Management
Agenoy respecting their wireless Phase I E-911 cosi recovery program and infend to submit cost
recovery appiications fo them.

4. Keystone remaing in contact with the reguesting PSAPs in its market, and has ke
fhern apprised of its Phase Il compliance efforts. Keystone dogs not know of any objection filed
by any of the requesting PSAPs with the Commission respecting Kevstone’s request for a waiver
of some of the Phase 11 compliance deadlines, I have been in contact with the Schuykil! County
PSAP during our deployment of Phase I, and in early November of this year I met with the
director of the Berks County PSAP, Both have advised that they understand Keystone’s Phase 11
deployment situstion and indicated that th;:y arc satisiied ﬁ‘;ai Ks}*szﬁﬁe is égmg gverything
commercially reasonable to come into compliance, .

Bxecuted November g i , 2003,

/
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PENNSYLVANIA EMERGENCY
MANAGEMENT AGENCY

, 2605 Interstate Drive

PENNSYLUANIA EMERGENCY NANAGENENT AGEACY Harrisburg, Pennsylvania 17110-9364

October 29, 2005

Mr. Jim Chandler
Operations Manager
Immix Wireless

Dear Carrier:

| am writing to alert you to the Wireless Carrier Cost Recovery Procedures and Application. PEMA
has adopted these instructions in accordance with §§ 11.4 and 11.5, et seq., of Act 78, as amended,
of the Commonwealth of Pennsylvania. These instructions apply to wireless carriers and govern the
submission of cost estimates for the 2006 Fiscal Year beginning on July 1, 2005, and ending June 30,
2006. The instructions also apply for all cost incurred by wireless carriers dating back to January 1,
1998. Wireless carriers that have incurred costs prior to June 30, 2005, are required to submit two
Cost Recovery Plans: one for prior costs, and one for estimated costs for FY 2006.

As you know, the current Wireless Carrier Cost Recovery Procedures and Application imposes
procedures on the proper submission of cost recovery requests from all wireless carriers seeking
Phase | Cost Recovery and Phase Il Cost Recovery. Following the procedures will aid the
Commonwealth of Pennsylvania in reviewing your wireless cost recovery requests and expedite
approval and payment of costs incurred.

While some wireless carriers have submitted cost recovery plans, we are requesting resubmission in
the format described below within 30 days. This time-frame is intended to assist in expediting your
cost recovery requests to ensure timely reimbursements.

Please make sure on each submitted invoice the Exhibit is clearly noted along with the number
corresponding if applicable.

Exhibit A
1. Prior Costs
Estimated Costs for FY2006
Exhibit B
1. Copy of the Letter of Intent to PEMA
Exhibit C
1. Deployment Status Survey for Phase | and Phase 1l for each county in which it

provides service.
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Exhibit D

1.

Exhibit E

For FY2006, the CRP shall constitute a total cost recovery for the provision of Phase |
and Il in all areas of Pennsylvania that the wireless carrier is authorized and licensed to
serve. This should be an estimate of the costs to deploy the wireless carrier’s total
service area for Phase | and Phase |i.

Phase | Cost Recovery shouid have Tier One costs that represent the CMRS provider’s one time,
nonrecurring costs (NRC) that include but are not limited to the following and are required to be

identified in the Cost Recovery Plans in the following manner:

1) Phase | Cost Recovery

A) Tier One — One-Time Non-Recurring Costs (NRCs)

3)

4)
5)

6)
)
8)
9)
10)
11)

lL.,’

Exhibit F

Equipment acquisition and installation

Network upgrades necessary to achieve Phase | and Il wireless E9-1-1 service
compatibility in Pennsylvania only

Initial creation and loading of information regarding cell site locations, cell sector
identification, and routing numbers in Pennsylvania only

Establishment of any necessary network connectivity

Design, development, and implementation of the CMRS provider’s operations and other
one-time costs that may be incurred during development and startup of wireless E9-1-1
service in Pennsylvania only

Upgrades to the Mobile Telephone Switching Office

Connection fee to the 9-1-1 Selective Router

R & D directly refated to wireless E9-1-1 service in Pennsylvania only

Network design directly related to wireless E9-1-1 service in Pennsylvania only

Test plan development related to wireless E9-1-1 service in Pennsylvania only
Software directly related to wireless £9-1-1 service in Pennsylvania only

Other such costs te the extent that the parties involved have agreed

WUILT W ST

B) Tier Two - Monthly Recurring Costs (MRCs)

Services provided by third party vendors directly related to wireless E9-1-1 service in
Pennsylvania only

Updating database information in various databases such as Cell Site information and
PSAP routing information

Facilities

Database management

Reporting

Operations directly related to wireless ES-1-1 service in Pennsylvania only
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7) Routing charges directly related to wireless E9-1-1 service in Pennsylvania only
8) Engineering directly related to wireless E9-1-1 service in Pennsylvania only

9) P-ANI administration in Pennsylvania only

10) Other such costs to the extent that the parties involved have agreed

Each CMRS provider seeking cost recovery for Phase |l must provide the foliowing:
Exhibit G

Each CMRS provider seeking cost recovery for Phase Il must provide a sworn statement that
certifies that the Phase Il solution meets the minimum accuracy requirements established by
the FCC.

Exhibit H

The CMRS provider must submit a detailed breakdown of all actual costs incurred in
implementing and maintaining Phase Il wireless E9-1-1 service in Pennsylvania. DQ NOT
include any underlying costs for Phase |. The CMRS provider should provide sufficient detail
and explanation for the costs incurred and why those costs were needed for Phase |
deployment. if a CMRS provider would have incurred the cost in the absence of Phase l!
wireless E9-1-1 service, then that particular item is not a valid Phase Il cost.

Exhibit |
CMRS providers using or proposing solutions that will provide service to an area larger than
Pennsylvania (e.g., a national MPC) must prorate the cost of the shared components based on
the percentage of cell sites in Pennsylvania when the expense was incurred.

Exhibit J
The CMRS provider should include a subscriber count as of February 28, 2005.

Exhibit K

The CMRS provider should include the total number of cell sites, as well as the number of cell
sites deployed with Phase Il, as of February 28, 2005.

Exhibit L
The CMRS provider should include a brief description of its Phase |l solution.
Exhibit M

Phase |l costs should be broken down into Monthly Recurring Costs (MRCs) and Non-
Recurring Costs (NRCs).
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Exhibit N

A. Examples of Phase Il costs may include, but are not limited to, the following infrastructure
components of Phase Il service, as defined in J-STD-036:

(1) Mobile Switching Center (MSC)

(2) Mobile Positioning Center (MPC)

(3) Position Determining Entity (PDE)

(4) Coordinate Routing Database (CRDB)

(5) Emergency Service Message Entity (ESME)

(6) Location Measurement Units (LMU)

(7) GPS chips in handsets

(8) Accuracy testing

(9) Drive testing

(10) Service Provider-Based Solutions (to the extent the service provider is
supplying components that are directly needed to implement or maintain
Phase | service.)

Cost information should include but not be limited to the following: Items listed as equipment
should contain a description of the equipment, its purpose for Phase li, the quantity, cost, and
manufacturer. Items for external contractors should provide a name of the company, a
description of the work performed, the purpose for Phase |, and the cost of the service
provided. ltems listed as internal to the CMRS provider should provide information such as
department, description of work performed, the purpose for Phase I, and the cost.

The CMRS provider should make every reasonable effort to list items in the above categories.
ltems listed in each category should be itemized to allow PEMA to fully and completely
understand the extent of the request or statement. Any costs associated with Phase |l
implementation should be identified as Phase |l costs, and in sufficient detail so PEMA knows
why this cost is necessary. PEMA will not accept items listed as “maintenance,” “travel,” or
“contractor.” Greater detail and explanation are necessary, such as “software upgrade to MPC
to allow 20-digit processing,” or “maintenance of MPC equipment,” or “drive testing.” This
detail will provide PEMA with sufficient explanation to determine if the request falls within
PEMA’s guidelines. It should be noted that submission of costs does not represent a financial

liability by PEMA. o
We appreciate the efforts you have made to comply with current law and the Wireless Carrier Cost
Recovery Procedures and Application and look forward to your continued cooperation in following
these procedures.
Sincerely,

T echelle £ P2

Michelle R. Musser
State 9-1-1 Coordinator

Enclosure
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EXECUTIVE SUMMARY/OVERVIEW

In 1990, the Pennsylvania General Assembly passed The Public Safety Emergency Telephone
Act of 1990, commonly referred to as Act 78. The legislation provided for a statewide
emergency number, 9-1-1, for “...any individual within this Commonweaith to gain rapid, direct
access to emergency aid....” The Act places oversight of the state’s landline £9-1-1 system
with the Pennsylvania Emergency Management Agency (PEMA). Generally speaking, PEMA
has the authority to review and approve or disapprove all county 9-1-1 plans. The PEMA was
also authorized to establish performance, technical, and financial standards for county 9-1-1
plans. Atthe same time, the legislative intent was that the authority and responsibility for
landline E9-1-1 service shall be vested with county government.

Act 56 of 2003 (i.e., HB 1018) amended Act 78 of 1990 for the following purposes:

o Encourage statewide deployment of Phase | and Il in the most efficient and
effective manner possible;

o Establish a statewide integrated wireless £9-1-1 state plan;
» Establish a statewide wireless E9-1-1 surcharge and collection thereof;

o Establish a Wireless £E9-1-1 Emergency Services Fund for reimbursement of
Public Safety Answering Point (PSAP) and wireless carrier costs for Phase |
and Il;

o Establish a Wireless E9-1-1 Advisory Subcommittee to advise PEMA on
wireless E9-1-1 service and issues; and

o Provide PEMA with the authority to oversee the implementation and
operation of the integrated statewide wireless £9-1-1 system.

In summary, Act 56 of 2003 gives PEMA the authority and responsibility to implement a
statewide wireless E9-1-1 Plan and System, and provides PEMA with significant oversight of
wireless £9-1-1 service in the Commonwealth. Although PEMA has oversight of the landline
E9-1-1 system, its powers and responsibilities are far greater and more involved with wireless
£9-1-1.

Section 11.2 of Act 78 (as amended by Act 58) requires and authorizes PEMA to oversee the
development and implementation of a statewide wireless £9-1-1 Plan that provides for ail
aspects of the development, implementation, operation, and maintenance of an integrated
statewide wireless E9-1-1 system. The overall gnal is to provide PEMA with the authority to
oversee the implementation of an integrated statewide wireless E9-1-1 system and oversee the
deployment of wireless ES-1-1 service, while mairitaining local autonomy and control over the
day-to-day operations of ES-1-1 service.

The purpose of a state wireless 9-1-1 plan is to provide PEMA, 9-1-1 Directors, local
government officials, and wireless carriers with the guidance needed to achieve the goal of an
integrated statewide wireless E9S-1-1 system. Currently, the provision of wireless ES-1-1 service
has been on a county by county basis, and deployment status ranges from Phase 0 to 100

State Plan 4/22/2005 4
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percent Phase Il deployment. As a result, there are 67 counties in the Commonwealth that
have implemented—or not—wireless ES-1-1 service in 67 different ways. The current system is
a patchwork of sorts that is also characterized by fragmented and unequal levels of service.
Some counties have deployed 100 percent of their carriers with Phase Il service. Other
counties have deployed some carriers with Phase I, and the remaining carriers with Phase |.
Still other counties are at Phase 0.

PEMA’s goals are two-fold. The first goal is to ensure equal and unilateral deployment of
wireless E9-1-1 service across the Commonweaith. The second goal is to provide a transition
from the current status of wireless E9-1-1 service to an integrated statewide wireless E9-1-1
system, where all Pennsylvania residents have the same level of wireless E9-1-1 service no
matter where they live or travel in the Commonwealth. '

Following are PEMA’s goals and objectives for a statewide wireless E9-1-1 Plan:

e Assess each county’s readiness to deploy Phase il wireless E9-1-1 service,
including, but not limited to, mapping.

o Identify the resources needed to implement Phase | and 1l statewide.

o Identify the costs to each 9-1-1 Center (or county PSAP) to implement Phase
[ and 11, and determine the total statewide costs to county PSAPs.

o Establish technical operating standards for Phase | and Il for PSAPs,
including but not limited to:
» Customer Premise Equipment (CPE)
Computer Aided Dispatch (CAD) systems
Trunking/facilities
Connectivity

Automatic Location Identification (ALI) format

YV V V V VY

Mapping

s Establish revenue standards for PSAPs.

» Establishing revenue standards will also increase accountability in
that PEMA will be able to ensure that wireless E9-1-1 funds are used
for equipment upgrades and implementations to prepare every 9-1-1
Center for the future of 9-1-1 service.

¢ Identify the wireless carriers operating in the Commonwealth and their
respective service areas.

e Develop and implement a wireless remittance process to ensure maximum

carrier compliance, ensure accountability, and achieve efficiencies of
operation.
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o ldentify the costs to wireless carriers to implement and operate Phase | and
Phase |l statewide.

o ldentify the total statewide costs for Phase | for PSAPs and wireless carriers.
» ldentify the total statewide costs for Phase Il for PSAPs and wireless carriers.

e Determine the method of and procedures for wireless E9-1-1 funding for
PSAPs and wireless carriers that ensures the long-term solvency and
integrity of the Fund.

s Determine the method of and procedures for annual “reconciliation” or “true-
ups” of PSAP and wireless carrier cost recovery, to ensure that no PSAP or
wireless carrier is reimbursed for amounts greater than the actual costs of
implementation and maintenance.

o Ensure that the implementation of statewide wireless E9-1-1 service is done
in the most cost effective and efficient manner possible.

a Provide assistance to any PSAP/county needing such for the deployment of
Phase | and 1.

o Develop a timeline for the statewide implementation of Phase { and 1l
(including funding requirements).

» Review the progress made by each PSAP/county in implementing Phase |
and .

e Analyze and study PEMA’s staffing needs for wireless E9-1-1 service.

»  Provide adequate training resources for PEMA staff to fulfill their job
responsibilities.

s Establish performance standards for both PEMA and counties/PSAPs to
ensure that goals are being met in the most cost effective and efficient

manner possible.

PEMA's overall goal is to deploy wireless E9-1-1 service in the most cost effective and efficient
manner possible, while maintaining local autonomy and control over the day-to-day operations
of £9-1-1 service. All aspects of the Plan shouid be implemented with that goal in sight. It
might be that deployment takes relatively longer, but it will be done in a methodical and cost
effective manner, and done right the first time. The citizens of Pennsylvania will not be served
well if deployment occurs haphazardly and irrationally. The citizens will be better served if
wireless £9-1-1 service is rolled out efficiently.
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THE FEDERAL COMMUNICATIONS COMMISSION

In 1996, the Federal Communications Commission (FCC) formally adopted CC Docket 94-102,
or the First E911 Report and Order and FNRPM, and mandated that wireless carriers provide
their subscribers with both basic and enhanced 9-1-1 service. In this order, the FCC mandated
that wireless E9-1-1 service was to be achieved in two Phases, | and Il. Underthe FCC rules,
PSAPs that are able to use E9-1-1 information must request wireless carriers to implement
Phase | or Phase |l wireless E9-1-1 service. That is, PSAP requests trigger carriers’ wireless
E9-1-1 requirements.

Under Phase [, wireless carriers have six months to provide a requesting PSAP (or the State
Agency) with the address of the cell tower receiving the wireless E9-1-1 call along with the
wireless caller’s cell phone, or call back, number. Phase | location technology consists of
addressing cellular towers and antenna arrays to provide a gross location or radio propagation
area from where the wireless telephone call originated. Phase | information is used to
determine which PSAP to route the call to based on the tower location or antenna pattern
direction. This is the method by which most Phase 1 wireless calls are routed to a requesting
PSAP today.

Under Phase I, wireless carriers have six months' to provide a requesting PSAP with the
caller’s call back number, along with the caller’s location via longitude and latitude (i.e., X, Y
coordinates), within a specific number of meters, in a set percentage of cases. Wireless carriers
are required to select a specific location determining technology used to derive Phase Il data,
which is either handset-based or network-based. Since the original report and order, wireless
carriers have requested and received waivers concerning the final deadline to implement Phase
Il service to those PSAPs requesting the service.

In areas where Phase | or | has not been implemented, several events can occur if a wireless
phone user dials 9-1-1 from his or her cell phone. This situation is referred to as Phase 0. In
some areas of the country, wireless 9-1-1 calls are not selectively routed. Inthese areas, a 9-1-
1 call can be inadvertently routed to a PSAP in another county or state. In other areas of the
country, Phase O calls are selectively routed to the appropriate PSAP for that area. Regardless
of whether the Phase 0 call is selectively routed to the appropriate PSAP, when that call is
delivered to the PSAP, the 9-1-1 call-taker’s screen is usually blank; there is no callback
number, and the caliler’s location (or even cell tower address) is not provided. The call-taker
must verify this information, and try to determine not only where the caller is, but also where and
how to transfer the call, if needed, to the appropriate jurisdictional PSAP. In some areas,
wireless 9-1-1 calls are selectively routed over 10-digit (or administrative) lines. If the PSAP is
“fortunate,” then the wireless 9-1-1 calier's phone number will appear on the screen, but no
tower or caller location is provided. This level is known as Phase 0.5 (or Phase | lite).

' Some wireless carriers are operating under Consent Decrees reached with the FCC. Under the
Consent Decrees, these carriers have modified Phase Il deployment schedules. This factor will need to
be considered during deployment and when estimating timelines for statewide deployment.
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In its First Report and Order, the FCC mandated that a wireless carrier’'s obligations were only
triggered upon request from a PSAP, provided that the PSAP was able to use the Phase | data,
and that a cost recovery mechanism was in place for both the carrier and the PSAP. On
December 8, 1999, in its Second Memorandum Opinion and Order (FCC 99-352), the FCC
removed carrier cost recovery as a prerequisite for carriers, but affrmed PSAP cost recovery.
In other words, the FCC ruled that PSAPs must still have -a mechanism for recovering their
costs, but cost recovery for carriers could not be used as a prerequisite for deployment by the
carriers. In this decision, the FCC stated that removing carrier cost recovery would hasten the
introduction and rotlout of wireless ES-1-1 service. The FCC reaffirmed its decision on
November 22, 2000,? when it denied two petitions for reconsideration of the rules to eliminate
carrier cost recovery requirements for Phase | and |l requests.

KiNnGg COUNTY DECISION

On May 7, 2001, the Chief of the Wireless Telecommunications Bureau replied to a letter from
officials in King County, Washington, who had requested FCC assistance in resolving a conflict
concerning implementation of Phase | ES-1-1 service. In the letter, the FCC stated that the
demarcation point in determining costs between a wireless carrier and a PSAP was the
Selective Router. On July 24, 2002, in Order on Reconsideration (FCC 02-146), Revision of the
Commission’s Rules to Ensure Compatibility with Enhanced 9-1-1 Emergency Calling Systems:
Request of King County, Washington, the FCC affirmed its earlier decision. In this Order, the
FCC ruled that the demarcation point in allocating £9-1-1 implementation costs between
wireless carriers and PSAPs was the 9-1-1 Selective Router.

CiTy oF RICHARDSON DECISION

On October 17, 2001, the FCC responded to a petition by the City of Richardson, Texas, for
clarification of the Commission’s rules regarding what constitutes a valid PSAP request so as (o
trigger a wireless carrier’s obligation to provide ES-1-1 service to that PSAP. In its initial
Richardson Order, the FCC established two three-part tests under which a PSAP request would

be considered “valid.”

Under the first test, a PSAP has to demonstrate that;

1. The PSAP already had a funding mechanism in place to recover the costs
associated with receiving and using Phase | or H data;

2 Fifth Memorandum Opinion and Order, FCC 00-405.
® Order, FCC 01-293, In the Matter of Revision of the Commission’s Rules to Ensure Compatibility with
Enhanced 9-1-1 Emergency Calling Systems Petition of City of Richardson, Texas, October 17, 2001,
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2. The PSAP had ordered any CPE upgrades or equipment that would allow it
to receive and use Phase | or || data, and that such upgrades or equipment
would be in place within six months of the request date; and

3. The PSAP had made a timely request to the appropriate Local Exchange
Carrier (LEC) for the necessary equipment and upgrades to provide for
transmission of the £9-1-1 data to the PSAP.

In the alternative, a PSAP has to demonstrate that:

1. The PSAP already had a funding mechanism in place to recover the costs
associated with receiving and using Phase | or |l data;

2. The PSAP was already Phase | capable using the NCAS (Non-Call
Associated Signaling) technology; and

3. The PSAP had made a timely request to the appropriate LEC for the
necessary equipment and upgrades to provide for transmission of the £9-1-1
data to the PSAP.

The FCC did not initially specify any time limits for a PSAP to respond to a wireless carrier's
request to supply Richardson documentation. On November 28, 2002, in Order on
Reconsideration (FCC 02-318), the FCC established procedural guidelines for documenting
PSAP readiness, by adopting a provision for “tolling” (or temporarily halting) the running of the
six-month implementation period. Upon receipt of a Phase | or Il request, a wireless carrier has
15 days to request—in writing—Richardson documentation from a PSAP. The PSAP must
provide a writien response to the wireless carrier within 15 days. If the PSAP fails to respond
within 15 days, the request is delayed—or tolled—until the PSAP supplies the requested
information. Once the PSAP supplies the information, the implementation clock resumes,

beginning with Day 31.*

4 NAve =
November 26, 2002, Order

Compatibility with Enhanced 9-1-1 Emergency Calling Systems—Petition of the City of Richardson,
Texas, FCC 02-318 (“Richardson Recon. Order”).

on Reconsideration, Matter of Revision of the Commission’s Rules o Ensure
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LEGISLATIVE AUTHORITY

Section 11.2 of Act 78 (as amended) provides for PEMA’s powers and duties related to a
wireless £9-1-1 system. PEMA’s legislated powers are as foliows:

1. Designate at least one employee of PEMA who shall serve as the point of
contact at PEMA for all wireless E9-1-1 matters, issues, and problems.

2. Oversee “...the development, implementation, operation and maintenance of a
Statewide integrated wireless E9-1-1 system, formulate technical standards and
determine permitted uses of and amounts disbursed from the Wireless £9-1-1
Emergency Services Fund..., including the costs of PSAPs and wireless
providers that are eligible for payment from the fund....” [§11.2(a)(2)]

3. Approve each county’s 9-1-1 plan that incorporates wireless E9-1-1 service
capabilities.

4. Prepare, maintain, and keep current a wireless E9-1-1 State Plan that provides
for all aspects of the development, implementation, operation, and maintenance
of a statewide integrated wireless ES-1-1 system. As part of the pian, PEMA
shall:

a. Establish model agreements for mutual aid,® cross-service, and
service contracts® by and among public agencies, PSAPs, and
wireless carriers.

b. Maintain a list of the counties served by each wireless carrier in
the state.’

¢. Maintain a list of a 24x7 number for each carrier, to be provided to
PSAPs for use in exigent situations.®

d. Provide a mechanism for PEMA to settle disputes concerning cell
site routing between and among PSAPs.®

e. Establish statewide standards for the format and display of AN

® For the most part, mutual aid agreements between counties and emergency services agencies already
exist with respect to emergency assistance. PEMA will focus on procedures for handling misrouted
wireless E9-1-1 calls.

® The FCC has stated that service agreements between PSAPs and wireless carriers are not necessary
and cannot be used as a prerequisite for deployment. The FCC has also said that its Order is very clear
in delineating responsibilities between anc among carriers, LECs, and PSAPs.

” Specifically, §11.2(b)(2) requires every wirzless carrier to notify PEMA and affected counties of every
county in which it is licensed and provides service to, and to notify PEMA when it initiates service in a
county.

# Section 11.2(b)(5) requires wireless providers to provide PEMA with this number, which shall include
reseliers.

® Section 11.2(b)(2) authorizes PEMA to serve as the determining agency “...in the event of disputes
among PSAPs regarding the PSAP to which a wireless provider routes 9-1-1 calls....”
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THE WIRELESS E9-1-1 ADVISORY COMMITTEE

Section 11.3 establishes the E9-1-1 Emergency Services Advisory Committee. This committee
is made up of the following 23 members:

PEMA Director (or designee)

Two county commissioners

Four county 9-1-1 managers

Four wireless carrier representatives
Two landline service representatives
Two fire service representatives
Two EMS representatives

Two police representatives

Chairman and minority Chairman of the Senate Communications and
Technology Committee

Chairman and minority Chairman of the House Veterans Affairs and
Emergency Preparedness Committee

The capacity of this committee is advisory in nature. The committee is able to make
recommendations to PEMA regarding the formulation of technical, administrative, and
operational standards for statewide 9-1-1 programs. Members of this committee serve without
compensation, but are eligible for all actual and necessary travel expenses for attendance at
committee meetings.

Section 11.3(e)(1) creates a permanent wireless advisory subcommittee, to be selected from
the Committee, comprised of the following 13 members:

PEMA Director, or a designee

Two county commissioners

Four county 9-1-1 managers

Four wireless carrier representatives

Two landline telephone representatives
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The capacity of this subcommittee is advisory in nature. The subcommittee is able to make
recommendations to PEMA which is the legislated deciding agency with respect to wireless E9-
1-1 service. The subcommittee's responsibilities are to

v' advise PEMA regarding the development, implementation, operation, and
maintenance of a statewide wireless E9-1-1 program;

v" make recommendations to PEMA regarding revisions to the Statewide
wireless E9-1-1 Plan;

v" make recommendations to PEMA regarding the approval or disapproval of
wireless provider service agreements; '

v make recommendations to PEMA regarding the formulation of technical
standards;

¥ make recommendations to PEMA regarding the development of guidelines,
rules, and regulations to administer the State Wireless E9-1-1 Plan;

¥v" make recommendations to PEMA regarding the development of guidelines,
rules, and reguiations to administer the Wireless E9-1-1 Fund; and

v" make recommendations to PEMA regarding PEMA’s annual report, including
recommendations concerning adjustment of the wireless ES-1-1 surcharge.

' The FCC has opined numerous times that service agreements are not needed, nor can be used as a
prerequisite for Phase | or Il service. The FCC mandate is quite clear on the scope of services to be
provided by a wireless carrier to a PSAP—i.e., the caller’s call-back number and location. The FCC
mandate is also clear on the scope of services to be provided by the PSAP—i.e., the PSAP must be able
to receive and use the data provided by a wireless carrier to locate a wireless 9-1-1 caller. The same can
be said of each party’s respective roles and responsibilities. That is, the PSAP -- or in the case of
Pennsylvania, PEMA -- submits a valid Phase I/ll request and the wireless carrier implements Phase /il
service within the timeframes established by the FCC, or through a mutually agreed upon deadline
between the wireless carrier and the PSAP.

State Plan 4/22/2005 12



THE WIRELESS SURCHARGE ANI REMITTANCE

PROCEDURES

Section 11.4(b) sets the wireless E9-1-1 surcharge at $1.00 per month per wireless service
customer (including resellers and prepaid service). Section 11.4(c) requires each carrier to
remit the fees at least quarterly to the State Treasurer for deposit into the 9-1-1 Fund. Wireless
carriers collect the surcharge monthly, but are only required to remit the fee quarterty. The
difference in collection period vs. remittance period means that the potential exists for carriers to
earn interest on two months of revenue per quarter, for a total of eight months per year. This
interest revenue could be significant and could raise the guestion of who should earn that
interest—the state (i.e., the citizens) or the wireless carriers?

One of the most important aspects of a statewide plan is the remittance process. By statute,
PEMA is responsible for disbursements from the Wireless £9-1-1 Fund, and is the only agency
with such authority. To ensure that PEMA complies with all audit standards, it is essential that a
wireless remittance process be established. A remittance process will ensure that the
necessary and proper accounting controls are in place, and will increase the overall
accountability of the wireless E9-1-1 Program.

Section 11.4(d){1) authorizes wireless carriers to retain up to two percent (or two cents per
dollar collected) of the gross receipts collected as reimbursement for the administrative costs
associated with billing, collecting, and remitting the charge. Section 11.4(e) requires wireless
carriers to provide certain information with each remittance. Failure to submit such information
to PEMA shall constitute a violation of the Laws of the Commonwealth of Pennsylvania.
Essential to the remittance process is compliance by wireless carriers, and enforcement of the
provisions for instances of non-compliance. §11.13 provides that “...in addition to any powers
expressly enumerated in this act, the agency shall have full power and authority, and it shall be
its duty to enforce, execute and carry out, by it rules and regulations or otherwise, all and
singular, the provisions of this act, and the agency may institute injunction, mandamus or other
appropriate legal proceedings to enforce the provisions of this act and regulations promulgated
underit....”
PEMA has established wireless remittance procedures with which carriers must comply, along
with a wireless remittance form for carriers to submit with each wireless remittance, and are
contained in a separate document. PEMA has chosen to separate pre-paid wireless
remittances from “regular” post-paid subscribers. Carriers that provide pre-paid service will
need to submit a separate Wireless Remittance Form. Every wireless carrier providing wireless
service in the Commonwealth of Pennsylvania is expected to comply with these procedures.

The Wireless Carrier Remittance procedures and forms can be found in Appendix A.
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THE DEPLOYMENT PLAN

The purpose of a state wireless 9-1-1 plan is to provide PEMA, PSAPs, and wireless carriers
with the guidance to achieve the statutory requirement of an integrated statewide wireless E9-1-
1 system. Much work remains to be done. Everyone involved in 9-1-1 needs to understand that
the Plan is going to be modified and amended in response to new information and in response
to unforeseen events. The State Plan is best viewed as a “living, breathing” document that will
change to ensure that wireless deployment is achieved in the most cost effective and efficient
manner possible that best serves the public. In addition, the State Plan is built in context of the
FCC Report and Order, which is subject to periodic revision. Therefore, as the FCC ruling is
amended, the Plan must be amendable to reflect such changes.

PEMA’s overall goal is to deploy wireless E9-1-1 service in the most cost effective and efficient
manner possible. All aspects of the Plan should be implemented with that goal in mind. It might
be that deployment takes relatively longer, but it will be done in a methodical and cost effective
manner, and done right the first time. The citizens of Pennsylvania will not be served well if
deployment occurs haphazardly and in a fragmented manner. The citizens will be better served
if wireless 9-1-1 service is rolled out efficiently, by working with PSAPs, wireless carriers, and
Local Exchange Carriers (LECs).

PEMA has determined that the best way to achieve Phase |l statewide is to use a regional
approach. A regional approach will allow PEMA to work with each county to ensure that each
county PSAP is able to receive and use Phase |l data, while achieving important cost-saving
economies of scale associated with a cooperative regional effort. PEMA is advancing the
program by working with “Public Safety Regions.” It should be noted that the regional approach
is for the overall coordination of wireless E9-1-1 deployment. Each county 9-1-1 center will
retain autonomy and control over their day-to-day operations, and will serve as the primary
PSAP for the delivery of wireless E9-1-1 calls in their respective counties. ltis also important to
note that the focus of deployment is with each county 9-1-1 center or PSAP, and each county 9-
1-1 director.

As part of the Plan, PEMA will conduct a “Deployment Readiness Assessment for Wireless” (or
DRAW) for each county. The purpose of this assessment is to determine each PSAP’s ability to
receive, display, and use Phase il (caller location) data. Generally speaking, this process will
identify the degree to which each PSAP is prepared to depioy wireless E9-1-1 services.
Included in the assessment will be network/PSAP connectivity, ALI formatting requirements,
CPE/CAD/GIS-mapping assessment, database status, and carrier and LEC connectivity. For
those PSAPs that are not ready, PEMA will provide technical and program assistance and will
work with the PSAP to define and schedule the steps to successfully deploy wireless E9-1-1
and to ensure that expenditures comply with cost recovery regulations. Doing so will expedite
the cost recovery process, ard counties that participate in the regional deployment will
maximize the ability to recover costs related to this program,

PEMA plans to work with the wireless carriers, on behalf of the PSAPs in participating Public
Safety Regions, to deploy Phase Il service to the entire Public Safety Region. PEMA will then
work with each PSAP in each region to assist in the coordination of their individual deployment.
By taking this regional approach, counties will not have to sacrifice funding, personnel, and
resources by tying them up in the day-to-day matters of a deployment, all the while retaining
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control of the decisions involved, such as call routing and scheduling of drive testing. That is,
rather than taking a PSAP or county employee away from his or her regular duties, thereby
leaving a gap in staffing and resources, PEMA will provide the staff assistance to deploy the
entire region.

As part of the Deployment Plan, PEMA will also:

@

Conduct a series of regional meetings with PSAPs, local governments, wireless
carriers, Third Party Providers (e.g., Intrado and TCS), and LECs to ensure
cooperation between and among all parties involved in wireless E9-1-1
deployment.

Estimate statewide Phase | and |l costs for both PSAPs and wireless carriers.

Establish cost recovery procedures and applications for PSAPs and wireless
carriers.

Develop revenue standards for PSAPs/counties.

Develop technical standards for both PSAPs and wireless carriers.

Establish statewide policy that service agreements and NDAs between
counties/PSAPs and wireless carriers are not necessary for the implementation

of wireless ES9-1-1 service.

Establish deployment procedures and require wireless carriers to comply with
them.

Review and revise State Plan (as well as county 9-1-1 plans) as needed and as
more information is known.

As requested, submit Phase | and Il requests on behalf of each county in each
region to each wireless carrier in the county and ensure that each request is valid
pursuant to City of Richardson criteria.

Work with each county in each region o ensure proper and efficient routing of
wireless calls for each relevant wireless carrier (including correct addressing of

tower sites).

Coordinate Phase Il drive testing (i.e., acceptance testing and document
completion) for each PSAP and relevant wireless carrier.
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TECHNICAL STANDARDS

Act 56 of 2003 charged PEMA with the responsibility for establishing technical standards for the
provision of Phase | and Il wireless E9-1-1 service. Pursuant to the authority granted to it,
PEMA has established technical standards, which are contained in a separate document. it
should be noted that these are draft standards and are subject to revision as operational needs
dictate. PSAPs will need to ensure that their CPE and MIS are in compliance with these
technical standards. Equipment not meeting technical standards will not be considered eligible
for reimbursement by PEMA.

In the absence of specific standards established by PEMA, relevant NENA and APCO
recommended standards, generally accepted as industry standards, shall apply to the extent
possible, realizing that manufacturers may or may not abide by these recommended standards.

The technical standards can be found in Appendix B.

State Plan 4/22/2005 16



PEMA

PERNGYU/AIA ERERGERCY MANAGEMENT AGENCY

GIS/MAPPING STANDARDS

Pursuant to the authority granted to the Pennsylvania Emergency Management Agency (PEMA)
by the General Assembly of the Commonwealth of Pennsylvania in Act 56 of 2003, PEMA is
authorized and required to develop and implement a plan for an integrated statewide wireless
E9-1-1 system.

PEMA has determined that GIS software and mapping data are necessary requirements for
Phase Il wireless E9-1-1 service, and that GIS mapping expenditures are in furtherance of the
Statewide Wireless E9-1-1 Plan. Computer Aided Dispatch (CAD) systems normally require
mapping data and addressed roadway information in GIS format to function for landline 9-1-1
systems. The addition of wireless E9-1-1 has imposed additional requirements on such
equipment and systems.

PEMA has established standards for the use of GIS technologies and mapping for Phase |
wireless, and for counties {o request and receive cost wireless funds for expenses incurred in
meeting the requirements of the Statewide Wireless £E39-1-1 Plan and FCC Docket 94-102.
Mapping standards are effective March 1, 2005. The GIS standards generally follow the
guidelines and standards established by the Pennsylvania Map program.

The Pennsylvania Map (PAMAP) statewide base mapping program is sponsored by the
Department of Conservation and Natural Resources, Bureau of Topographic and Geologic
Survey (DCNR/BTGS) in conjunction with the Bureau of Geospatial Technologies in the Office
for Information, Governor’s Office of Administration. The purpose of the PAMAP program is to
complete accurate and current statewide geospatial data layers for Pennsylvania for the benefit
of all stakeholders. The first goal of this project is to complete the PAMAP statewide imagery,
providing 67 counties with updated digital orthophotography at a minimum scale of 1:2400 for
the entire Commonwealth. Some of the fundamental concepts of PAMAP are to:

e work collaboratively with county governments;

e set standards and procure imagery assets for use by all governments and shared
with the enterprise;

promote data sharing between and among state agencies and regional and
county governments;

o reduce duplication of expense and data creation/maintenance activities;

e aggregate county data at the state level to create statewide data layers
comprised of the best available county data; and

e promote data sharing standards to promote data interoperability.

» The standards are defined as the PA Geospatial Data Sharing
Standards (PGDSS). PGDSS will allow data to be shared horizontally
(across municipality and county boundaries) and vertically
(municipality, county, state, and federal).
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PEMA has determined that a statewide GIS base map is the best possible solution for Phase |
wireless E9-1-1 service, due to the requirement to visualize the location of wireless caller's GPS
(latitude/longitude) coordinates. Imagery, elevation data, roadways, parcels, hydrography, and
other statewide PAMAP/PGDSS data layers are key to providing an effective response for
Phase ll wireless £9-1-1 service. Atthe same time, the overall PAMAP base-mapping project
may not be completed for several years. PEMA has determined that counties which do not
have sufficient base map capability may use existing commercially available mapping data in
the interim, provided that such mapping solutions comply with the established Mapping
Technical Standards, and that all geospatial data assets are shared with the PAMAP program in
PGDSS data standard formats; these assets are not part of any proprietary system, and do not
have any restrictions for data sharing.

Any funds for GIS or mapping approved by PEMA as eligible for reimbursement, and any funds
received by a PSAP/county for GIS or mapping shall be used only for GIS hardware/software,
database, mapping and data creation related expenses for public safety purposes only. Any
PSAP/county seeking reimbursement for GIS mapping shall meet the minimum geospatial data
standards established as part of the PGDSS. Each county receiving reimbursement for GIS
mapping shall share its base maps with each surrounding county and the Commonwealth.
Mapping accuracies, at a minimum, shall comply with the Pennsylvania Geospatial Data
Sharing Standard (PGDSS), Version 1.0, effective October 2004.

it should also be noted that the Bureau of Geospatial Technologies has procured an enterprise
license for a commercial data set from TeleAtlas North America (TANA, formerly Geographic
Data Technologies/GDT). This rich commercial data can be provided to all governments,
Councils of Government, RPO/MPO/LDDs, first responders, K-12 schools, school districts, and
their contractors. The entire state (67 counties) and all counties from surrounding states within
20 miles of the state border are available, and will be updated quarterly. The default format is
an ESR! shapefile. This data can and should be used by those counties that do not currently
have base map capability for Phase |l purposes.

The GIS/Mapping Standards can be found in Appendix C
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REVENUE STANDARDS

Section 11.2, et seq., of Act 78, as amended, requires and authorizes PEMA to establish
revenue standards for PSAPs and wireless carriers for Phase | and Il. In furtherance of the
Statewide Wireless E9-1-1 Plan, PEMA hereby establishes the following revenue standards.

The Revenue Standards are broken down into two categories: Eligible and Non-Eligible. These
two categories were designed to mirror statutory language in Act 78 (as amended), and to
ensure that every county/PSAP seeking cost recovery from PEMA will use wireless funds for
wireless £9-1-1 service. The Revenue Standards will also help ensure a consistent and equal
level of wireless ES-1-1 service across the Commonwealth. The Revenue Standards are
provided in a separate document.

The Revenue Standards can be found in Appendix D.
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FUNDING FOR WIRELESS E9-1-1 SERVICE

Section 11.5(c), et seq., provides the statutory requirements and timelines for PSAPs and
wireless carriers to receive funding from PEMA for Phase | and |l costs. PSAPs and wireless
providers, respectively, are required to submit to PEMA a funding application (for PSAPs) and
cost recovery plan (for wireless carriers) no later than March 3" of each year (120 days before
the start of the fiscal year). The funding application/cost recovery plan should consist of costs
the PSAP/wireless provider expects to incur over the next fiscal year and costs that the PSAP or
wireless provider has already incurred and which have not been reimbursed.

PEMA has three months (March, April, and May)'? to review each plan for eligibility. PEMA
must complete this review by June 1 of each year and then notify the PSAPs and carriers about
which costs were deemed “eligible.” PEMA must reimburse PSAPs and wireless carriers for the
eligible costs in four equal payments, paid during the first month of each quarter of PEMA’s
fiscal year (July, October, January, and April), provided that such costs are in furtherance of the
Statewide Wireless 9-1-1 Plan, and are determined to be eligible under the Revenue Standards.
During the first quarter (July, August, September) of each fiscal year, PEMA must conduct a
reconciliation for PSAPs and a “true-up” for carriers for disbursements that took place during the
prior fiscal year.

Following are the statutory requirements for cost recovery:

e Carriers may only be reimbursed for counties/PSAPs in which they have received
a valid request.

o Eligible costs not paid by PEMA during a given quarter or fiscal year are carried
forward to the next period for funding (i.e., eventual 100 percent funding for
PSAPs and wireless carriers).

o Every PSAP that receives wireless funds from PEMA is subject to a triennial
audit of the PSAP’s use of wireless funds. The cost of the audit is an eligible
expense.

e Every wireless carrier that received wireless funds from PEMA is subject to a
triennial audit of the carrier's “...collection, deduction, retention, remittance and
use of the amounts collected by the wireless provider...or the disbursements it
received...” from PEMA. (This provision only applies to those carriers seeking

funding.) The cost of the audit is an eligible expense.

o Each PSA™ and wireless carrier submitting a funding application and cost
recovery plan, respectively, and receiving disbursements from the wireless fund
is subject te an annual reconciliation (or “true-up”), to ensure that expenditures

"' For the first year of funding, PEMA has allowed PSAPs and wireless carriers to submit funding
azpplications and cost recovery plans, respectively, on April 1, 2005.

'? Because PEMA allowed PSAPs and wireless carriers to submit applications/cost recovery plans on
April 1, 2005, PEMA will only have two months to review these submissions.
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are in furtherance of the Statewide Wireless 9-1-1 Plan, and to ensure that
reimbursements by PEMA do not exceed actual costs for Phase I/11.

Sections 11.4 and 11.5 govern cost recovery. Subsection 11.4(a) states that moneys in the
fund shall only be used for “...PSAP and wireless provider costs resulting from compliance with
the FCC E9-1-1 Order, including development, implementation and testing, operation and
maintenance of a statewide integrated wireless £9-1-1 system....” Costs paid from the Fund
must be considered eligible costs as determined by PEMA.

Pro-RATA DISBURSEMENTS

Section 11.5(d) provides for pro rata distribution of cost recovery in the event that sufficient
funds are not available in any given quarter. |n this situation, Phase | PSAP costs get
reimbursed first, followed by carriers’ Phase | costs (for the same corresponding PSAPs). If
funds are not available for 100 percent reimbursement for Phase I/ll costs, then PEMA shall
reimburse each PSAP/carrier the same pro rata amount.

Section 11.5(d)(2) provides the statutory formula for pro rata sharing of funds. Following is the
description:

“...For any PSAP or wireless provider, pro rata shares shall be computed based

upon the total dollar amount of money available in the fund for payment of Phase

| or Phase Il deployment costs, whichever is applicable, multiplied by the ratio of.
(i) the total dollar amount of agency-approved but unpaid costs of that PSAP

or wireless provider for Phase | or Phase Il deployment, whichever is

applicable; to

(if) the total dollar amount of all agency-approved but unpaid costs....”
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WIRELESS FUNDING FOR PSAPS—PROCEDURES AND
APPLICATION

PEMA has adopted procedures and an application for PSAPs that wish to receive funding for
wireless E9-1-1 service, in accordance with §§11.4 and 11.5 of Act 78, as amended, of the
Commonwealth of Pennsylvania. The instructions apply to counties and govern the submission
of cost estimates for the Fiscal Year beginning on July 1, 2005, and ending June 30, 2006 (i.e.,
FY 2006). The instructions and application are provided in a separate document.

This process also applies to counties that have incurred Phase I/l costs dating back to January
1, 1998. Counties that have incurred such costs will need to submit a separate funding
application to PEMA to cover costs incurred dating back to January 1, 1998.

PEMA's intent is to provide funding to every eligible PSAP for 100 percent of their eligible
expenses, in the most expeditious manner possible, and subject to the availability of funds in
the Wireless 9-1-1 Fund. If sufficient funds are not availabie, then PEMA will determine the
most equitable distribution that is PSAP-neutral, with the goal of 100 percent funding in the most
expeditious manner possible and pursuant to §§11.4 and 11.5 of Act 78, as amended.

The PSAP wireless funding application and instructions can be found in Appendix E.

STATUTORY PROHIBITIONS ON THE USE oF WIRELESS E9-1-1 FUNDS

Pursuant to §11.5(b), “...no PSAP shall receive a disbursement from the fund for any cost
necessary to house the wireless E9-1-1 system or for the purchase of real estate, cosmetic
remodeling, ambulances, fire engines or other emergency vehicles, utilities, taxes and other
expenses as determined by the agency. No more than 70% of the disbursements which a
PSAP receives from the fund during the agency’s fiscal year may be utilized to fund personnel
training, salary and benefit costs....”

In addition, §4.1(b) of Act 78, as amended, specifically prohibits the Pennsylvania State Police

from being reimbursed with moneys from the Wireless E9-1-1 Fund.
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IRELESS CARRIER COST RECOVERY—PROCED
APPLICATION

URES AND

PEMA has adopted procedures for carriers to seek funding for their Phase I/l costs in
accordance with §§11.4 and 11.5, of Act 78, as amended, of the Commonwealth of
Pennsylvania. The instructions apply to wireless carriers and govern the submission of cost
estimates for the fiscal year beginning on July 1, 2005, and ending June 30, 2006 (i.e., FY
2006). The instructions also apply for all costs incurred by wireless carriers dating back to
January 1, 1998. The procedures and instructions are provided in a separate document.

The Wireless carrier cost recovery plan instructions can be found in Appendix F.
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TRAINING

Section 3, Telecommunications Management, Number 6; provides for PEMA to establish
minimum training and certification standards for emergency dispatchers, call takers, and
supervisors who work for 9-1-1 emergency communications centers or remote dispatch points in
the Commonwealth. Act 17, Chapter 120c provides for minimum training, testing, and
certification and review criteria.

PEMA is in the process of establishing a training program specific to wireless E9-1-1 for 9-1-1
call-takers and dispatchers.

State Plan 4/22/2005 24



AMENDMENT TO STATEWIDE WIRELESS E9-1-1 PLAN

PEMA reserves the right to adopt amendments to the Statewide Wireless ES-1-1 Plan as may
be necessary to comply with the requirements of Act 78, as amended. PSAPs and wireless
carriers are encouraged to suggest changes and improvements they feel may be appropriate to
improve the implementation and funding of Phase | and |l wireless E9-1-1 service in the
Commonwealth of Pennsylvania.
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ireless Remittances in Pennsylvania

Act 56 of 2003 authorized the setting of a wireless surcharge of $1.00 per month on each
wireless service customer for each device that provides wireless service, including reseliers and
pre-paid wireless service. Effective July 1, 2004, all wireless providers, including resellers,
offering wireless service (as defined in §2 of Act 78, as amended) in the Commonwealth of
Pennsylvania are required to remit the wireless surcharge to the Department of Treasury. Such
fee shall be collected apart from and in addition to any fee ievied by the wireless provider in
whole or in part for the provision of 9-1-1 service.

Section 11.2(c) of Act 78, as amended, requires wireless providers, including resellers and pre-
paid wireless telephone service, to remit the wireless surcharge to the State Treasurer at least
quarterly. The Pennsyivania Emergency Management Agency is requesting each wireless
provider to agree to remit monthly. The monies collected are deposited into a non-lapsing,
restricted, interest-bearing account known as the Wireless £9-1-1 Emergency Services Fund.

This document is to provide wireless carriers, including resellers, with the procedures
established by the Pennsylvania Emergency Management Agency (PEMA) governing the
remittance of the wireless £9-1-1 surcharge. These procedures are effective March 1, 2005.

Wireless Remittance Procedures—Post-Paid
Subscribers

1. Every carrier shall provide to the Pennsylvania Emergency Management Agency a
list of its resellers. This list shall be included with each remittance.

2. Pursuantto §11.2, et. seq., every wireless carrier shall provide PEMA with a 24-hour,

seven-days-a-week emergency contact number or pager number to be used by

P3SAPs in emergency, exigent situations. This requirement shall include resellers.

3. Carriers are asked to remit to the State Treasurer (specifically, the Comptroller's
Office) monthly. The minimum standard is to remit quarterly.

4. For those carriers able to remit monthly, payments are due no later than the 15" of
the month.

5. For those carriers that only remit quarterly, payments are due no later than the 15"

of the month following the end of each quarter. For these carriers, payments are due
according to the following schedule:
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Payment Due Date: Remittance Period:
April 15 January, February, March
July 15 April, May, June
October 15 July, August, September
January 15 October, November, December

6. Every carrier shall complete and submit to the Comptrolier's Office and PEMA the
Wireless Remittance Form, which is a separate Excel spreadsheet, and attached to
these procedures.

7. The Wireless Remittance Form shall be due to PEMA and the Comptroller’s Office
no later than the 13" day of each remittance month.

8. Carriers shall email and fax the Wireless Remittance Form to PEMA and the
Comptroller's Office at least two days prior to the date the funds are to be deposited.
a. For carriers remitting monthly, the transmittal information shall be due the 13"
of each month.
b. For carriers remitting quarterly, the transmittal information shall be due on the
13" day of each remittance month, or by the following schedule:

Payment Due Date: Remittance Period: Transmittal Due:
April 15 January, February, March April 13
July 15 April, May, June July 13
October 15 July, August, September October 13
January 15 October, November, December January 13

9. Funds must be received in the form of wire transfers or ACH transfers, and in some
exceptions, in the form of checks. No cash transmittals will be accepted under any
circumstance. All remittances must be accompanied by the Wireless Remittance
Form. A copy of this form shall be sent to PEMA.

10. Every wireless carrier shall submit, on official corporate letterhead, a letter
requesting banking information. This letter shall alsc clarify whether transmittal will
be done via Wire Transfer or ACH transfer. Correspondence shall be faxed to either
Dean Kerstetter or Jessica Burkholder, at 717-783-9536, followed up by an email
(dkerstet@state.pa.us for Dean Kerstetter, and jburkhol@state.pa.us for Jessica
Burkholder).

11. All transmittals must be routed to the Department of Treasury. Correspondence
accompanying transmittal information shall indicate that the funds are “Wireless E9-
1-1 Surcharges” and must contain the date of deposit and the period of time the fees
cover.

12. Once the funds are received, the Comptroller's Office shall provide written notice to

PEMA Wireless Staff as to the date the funds were received and the transmittal
number.
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13. In the event that the Comptroller's Office does not receive funds for a carrier in a

given collection period, the Comptroller's Office shall notify PEMA Wireless staff by
the 20™ of that month in writing that the funds were not received. PEMA will then
pursue collection efforts as it deems necessary, and as provided under §11.13 of Act
78, as amended.

14. The Comptrolier’s Office shall deposit the wireless surcharge within two business

days of receipt of the Wireless Remittance Form. PEMA shall review the monthly
remittance forms to ensure the timely and efficient deposit of the wireless surcharge
monies.

Wireless Remittance Procedures—Pre-Paid Wireless
Subscribers

Section 11.4(b)(4) of Act 78 as amended provides the statutory methodology for remittance of
the wireless E9-1-1 surcharge of pre-paid wireless telephone service. Under this section, “...the
monthly wireless 9-1-1 surcharge imposed by this section shall be remitted based upon each
prepaid wireless account...for each wireless customer with an active prepaid wireless account
and has a sufficient positive balance as of the last day of each month...."

The following procedures apply for prepaid wireless service. These procedures are essentially
the same as for “regular” post-paid wireless service. PEMA has chosen to track these
remittances separately.

1.

Every carrier shall provide to the Pennsylvania Emergency Management Agency a
list of its resellers. This list shall be included with each remittance.

Pursuant to §11.2, et. seq., every wireless carrier shall provide PEMA with a 24-hour,
seven-days-a-week emergency contact number or pager number to be used by
PSAPs in emergency, exigent situations. This requirement shall include resellers.

On the last day of each month, for each active pre-paid account in which there is a
minimum $1.00 balance, the wireless carrier shall subtract from such accounts the
wireless £9-1-1 surcharge ($1.00) and remit that amount to the State Treasurer.

Carriers are asked to remit to the State Treasurer (specifically, the Comptroller’s
Office) monthly. The minimum standard is to remit quarterly.

For those carriers able to remit monthly, payments are due no later than the 15" of
each month.
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APPENDIX B — TECHNICAL STANDARDS

The following section contains standards established by PEMA for Customer Premise
Equipment (CPE) and Management Information Systems (MIS) for PSAPs. Pursuant to the
authority granted to PEMA through Act 78, as amended, PSAPs need to ensure that their CPE
and MIS are in compliance with these technical standards. Equipment not meeting technical
standards will not be considered eligible for reimbursement by PEMA.

CUSTOMER PREMISE EQUIPMENT

ANIIALI CONTROLLER

The ANI/ALI controller shall comply with current protocols and shall meet the following
standards for a high quality E9-1-1 system. The ANI/ALI controller must be microprocessor-
based, using stored program control. The ANI/ALI controller must be capable of advanced
digital switching features, such as trunk-to-trunk transfer. The ANI/ALI controlier shall be
capable of providing direct re-bidding (i.e., ALl re-bid) of wireless 9-1-1 calls.

AuTomaTic NUMBER IDENTIFICATION

The ANI/ALI controller shall be capable of providing visual display of the emergency caller's
telephone number at the PSAP location. The ANI/ALI controller must be able to process a
minimum of a 20-digit spill for wireless calls.

AUTOMATIC LOCATION IDENTIFICATION

The ANI/ALI controller shall be capable of providing visual display of the street address
information (of the cell tower/site/sector), based on the ANI for Phase | wireless 9-1-1 calls. The
ANI/AL! controller must also be capable of retrieving the longitude and latitude of the calling
party based on the p-ANI (or ESRK/ESRD) associated with Phase | and I{ cail delivery.

TRANSFER OF WIRELESS CALLS

The ANI/ALI controller shall have the ability to transfer wireless calls and the 2ssociated p-ANI
to another PSAP without degradation, or the loss or delay of data or voice.

CENTRAL OFFICE TRANSFER

The ANI/ALI controller shall provide the capability for an established E9-1-1 call to be
transferred by the call taker, via the ES-1-1 tandem office, to another PSAP or other destination.
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This transfer should include both voice and wireless data and the ability to re-bid the wireless
ALl (i.e., ALl re-bid).

ENHANCED MiF SIGNALING INTERFACE

The ANI/ALI controller shall support Enhanced MF signaling as recommended by NENA to meet
the requirements of FCC Docket No. 94-102 for Phase | wireless 9-1-1 calls. All call handling
features (including, but not limited to, conference, transfer, and ring-back) that are available for
landline 9-1-1 calls must be available for all wireless 9-1-1 calls. The Enhanced MF Signaling
trunks shall be capable of supporting both Tandem and PSAP signaling formats.

SupPorRT OF CAS, NCAS, aAND HYBRID NETWORKS

The proposed system solution shall support CAS, NCAS, and hybrid configurations.

CONNECTIVITY TO JMULTIPLE WIRELESS CARRIERS AND ALI DATABASES

The ANI/ALI controller shall be able to interface simultaneously with multiple wireless carriers
and muliiple ALl remote databases.

ANVAL] CONTROLLER—ALI DATABASE SYSTEMS
ALl RETRIEVAL SYSTEM INTERFACE

The ANI/ALI controller shall interface to and with the ALl Retrieval system. The ANI/AL}
Controller must have at least four output interfaces for transmission and receipt of data to act as
an interface between the telephone company’s ALl (Automatic L.ocation Information) computers
(both wireless and wireline) and the customer's premises to display location information at the
answering position handling the 9-1-1 call.

ALI DATABASE CONFIGURATIONS

The ALl database must be capable of supporting stand alone ALl (SAL!) or traditional
centralized AL! configurations.

Dynamic UPDATESOF X, Y

The ALl database shall support dynamic updates for X, Y location information from each
wireless carrier.
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MANAGEMENT INFORMATION SYSTEMS

In order to assess the amount of wireless 9-1-1, wireline/landline 9-1-1, and administrative call
traffic, a Management Information System (MIS) is required. The MIS must be capable of
monitoring all lines within the system, including E-9-1-1, Ten-Digit, Emergency, Administrative
lines, and Ring Down lines. The MIS shall be capable of producing various reports that can be
used to assess the proportion of wireless 9-1-1 calls to total 9-1-1 calls, landline 9-1-1 calls, or
ten-digit emergency, administrative calls.

The MIS shall track the incoming calls and provide the PSAP management personnel with real-
time information and strategic management reports that are needed to prepare Cost Recovery
Plans, County Wireless 9-1-1 Plans, and Cost Recovery True-ups.
The Reports shall include, but not be limited to:
1. Total number of calls received (wireline & wireless 9-1-1)
Number of abandoned calls
Number of calls on a per trunk basis
Number of calls on a call type basis (Class of Service)
Number of calls transferred
Number of calls on a per position basis
Average time to answer

Average length of call

© 0 N2 0w

Average hold time

10. Total usage on a per circuit and per position basis
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APPENDIX C — GIS/MAPPING STAN

SOFTWARE FEATURES

9-1-1 CADI/GIS Functionality

9

Extracts landline or wireless call data from ALl data burst and pinpoints call
location on screen without user intervention. Landline calls are pinpointed by
geocoding the address against street centeriine or point address data. Wireiess
calls are pinpointed using the X, Y coordinate data from the ALL

Geocoding functions should be able to handle missing addresses and alternate
sireet names.

Original ALI data can be viewed for each call.

Active calls are logged on-screen; user can zoom to previous call location and
retrieve data while the call is active.

General location information is determined for each call—e.g., closest
intersection, closest landmark. For wireless calls, a closest address wiil be
determined using reverse geocoding. For rural areas where no addressable
properties may exist, the wireless caller’s latitude/longitude point should be
displayed on the highest resolution, most current digital orthophoto in the GIS
environment to determine how best to provide an emergency response.

Latitude/longitude coordinates can be determined for any location on the map.
Must be able to manually pull up a latitude/longitude and/or street address.

Basic Map Functionality

@

Can use as many map layers as is practical without cluttering the screen. User
can turn map layers on and off as desired.

User can interactively pan around the map and zoom in and out as desired.
Features in map layers can be identified.

Distance can be measured.

Map screen éan be printed (optional requirement).

Software can display and use all data products developed through the
Pennsylvania Map (PAMAP) base mapping program. This includes raster data
(aerial photography), TANA/GDT as well as county vector data sets (elevation,
parcels, roads, buildings, water features).
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DATA REQUIREMENTS

Required Minimum Map Layers

Street centerlines with complete address attributes

Point landmarks—e.g., churches, schools, hospitals, cemeteries, government
buildings

Area landmarks—parks, airports, military bases, sports arenas
Fire, Police, and EMS Stations

Water features — streams, lakes, dams

Administrative boundaries—city, county, state

ESN boundaries

Maintenance and Updates

To qualify for cost recovery reimbursement, a plan for updating map layers must
be submitted. The plan may include, but not be limited to, the following:

Work flow summary of how addresses are assigned and worked into an update
process.

Method of update: in-house, contracted, or purchased from data vendor
Personnel responsible for update
Minimum update cycle is quarterly.

Quarterly updates shall be provided to the PAMAP Program Office in PGDSS
format
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APPENDIX D — REVENUE STANDARDS FOR PSAPS

Section 11.2 of Act 78 (as amended by Act 56 of 2003), requires and authorizes the
Pennsylvania Emergency Management Agency (PEMA) to “...determine permitted uses of and
amounts disbursed from the Wireless E9-1-1 Emergency Services Fund....” Section 11.4
authorizes disbursements from the Fund only for eligible non-recurring and recurring costs as
determined by PEMA. Section 11.4(d)(3) prohibits funding of any costs that are not related to a
PSAP’s compliance to federal and state requirements concerning wireless E9-1-1 service.
Section 11.5(b) places further restrictions on the disbursement of moneys from the Fund.

Pursuant to the authority granted to it, PEMA hereby establishes the following revenue
standards for eligible and non-eligible PSAP costs associated with Phase | and |l wireless E9-1-
1 service. The Revenue Standards are divided into two categories: eligible and non-eligible.
These two categories were designed to mirror statutory language in Act 78 (as amended by Act
56 of 2003). The Revenue Standards will also help ensure a consistent and equal level of
wireless £9-1-1 service across the Commonweaith.

ELIGIBLE USES OF WIRELESS E9-1-1 REVENUE

The following items represent eligible expenditures and uses of wireless E9-1-1 revenue in
Pennsylvania.

1. Lease, purchase, or maintenance of existing enhanced 9-1-1 service telephone
equipment (e.g., ANl and AL}), including necessary computer hardware, software,
and database provisioning for Phase |l capability for PSAPs with approved Wireless
Plans. Such expenditures and equipment must comply with the Technical Standards
as defined and provided in the Wireless E9-1-1 State Plan, and must achieve Phase
il capability.

2. Customer Premise Equipment (CPE) upgrades compliant with wireless E9-1-
1 Phase Il service (e.g., 20-digit upgrade). CPE upgrades must achieve

3. Trunk Interface Unit (TIU) cards for dedicated wireless trunks.

4, Call accounting system replacement, upgrade, maintenance, and initial
purchase of a call accounting system.

5. The rates associated with the 9-1-1 service suppliers’ enhanced emergency
telephone system network services for PSAPs with approved Wireless Plans for
Phase | and ll wireless E9-1-1 service, including but not limited to, costs associated
with AL] format updates and AL re-bids.
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11.

12.

13.

14.

15.

16.
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Expenditures for the lease, purchase, modification, or upgrade of systems and
devices required to provide Phase |l wireless enhanced 9-1-1 service. Such
expenditures shall be consistent with the guidelines established by the FCC in its
King County, Washington decision. Such expenditures and equipment shall comply
with the Technical Standards (as defined and provided in the Wireless E9-1-1 State
Plan) regarding such equipment, and must achieve Phase Il capability.

GIS mapping (and necessary addressing) for Phase Il location requirements. Any
funds provided by PEMA to counties from the Wireless E9-1-1 Fund shall be used by
the County only for GIS- and mapping-related expenditures. Such expenditures and
equipment shall comply with the Mapping Standards, as defined and provided in the
Wireless E9-1-1 State Plan.

Expenditures for the preparation and submission of a County’s Wireless £9-1-1 Plan,
Funding Application, and other professional services.

Costs of a triennial audit, pursuant to §11.5(e) of Act 78, as amended.
Back-up power and service for PSAPs with approved County Wireless Plans.

The costs incurred of salaries of employees hired by the County for 9-1-1 service;
provided, however, that no more than 70 percent of the disbursements a PSAP
receives during PEMA’s fiscal year may be used to fund personnel training, salary,
and benefit costs.

The costs incurred to educate consumers regarding the operations, limitations, role,
and responsible use of wireless E9-1-1 service, as provided in Section 11.5(a)(3) of
Act 78 as amended by Act 56 of 2003.

Costs related to the continued operation and maintenance of wireless E9-1-1
service.

CAD system purchases, maintenance, or upgrades necessitated by or that facilitate
Phase |l capability. CAD system purchases, maintenance, or upgrades that facilitate
only Phase | capability are not eligible. Examples include, but are not limited to ALI
data stream format change to CAD interface.

Voice logging recorder purchase or replacement.

Dedicated wireless 9-1-1 trunks, circuits, or equivalent.
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NON-ELIGIBLE UseEs OF WIRELESS 9-1-1 REVENUE

1. Any costs necessary to house the wireless E9-1-1 system, as provided in §11.5(b) of
Act 78, as amended by Act 56 of 2003.

2. Any costs for the purchase of real estate, cosmetic remodeling, ambulances, fire
engines, or other emergency vehicles, utilities, and taxes, as provided in §11.5(b) of
Act 78 (as amended by Act 56 of 2003).

3. CAD system purchases, maintenance, or upgrades that only facilitate Phase |
capability. (Such expenditures for Phase Il capability are eligible.)

4. The Pennsylvania State Police are not eligible to receive any reimbursement from

the moneys collected from the wireless E9-1-1 surcharge, as provided in Section
4.1(b) of Act 78, as amended.
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APPENDIX E - PSAP WIRELESS E9-1-1 FUNDING
PROCEDURES AND APPLICATION

PEMA has adopted the following PSAP Wireless E9-1-1 Funding Procedures and Application
(hereafter, Funding Application) in accordance with §§11.4 and 11.5, et seq., of Act 78, as
amended, of the Commonwealth of Pennsylvania.

The instructions govern the submission of cost estimates for the Fiscal Year beginning on July
1, 2005, and ending June 30, 2006 (i.e., FY 2006). The instructions also apply to PSAPs that
have incurred Phase I/l costs dating back to January 1, 1998. PSAPs that have incurred casts
prior to June 30, 2005, will need to submit a separate Funding Application to PEMA on or before
April 1, 2005,™ to cover costs incurred dating back to January 1, 1998. Each PSAP should
make a distinction that the Funding Application is to cover costs incurred prior to June 30, 2005.

Every PSAP is eligible for disbursements from the Wireless E9-1-1 Fund whether or not those
costs have been incurred. Every PSAP is eligible for reimbursement from the Wireless E9-1-1
Fund for costs incurred for wireless E9-1-1 service dating back to January 1, 1998.

PEMA'’s intent is to disburse funds to every eligible PSAP for 100 percent of their eligible
expenses, in the most expeditious manner possible, and subject to the availability of funds in
the Wireless 9-1-1 Fund. [f sufficient funds are not available to reimburse every PSAP for 100
percent of their eligible costs, then PEMA will determine the most equitable distribution that is
PSAP-neutral, with the goal of 100 percent reimbursement in the most expeditious manner
possible.

STATUTORY REQUIREMENTS FOR SUBMITTING FUNDING APPLICATIONS

PSAPs are required to submit a Funding Application to PEMA no later than April 1, 2005." The
Funding Application shall consist of expenditures the PSAP/county expects to incur in the
upcoming fiscal year (July 1-June 30) for the implementation and maintenance of wireless ES-1-
1 service.

Because PSAPs are eligibie for costs incurred dating back to January 1, 1998, those PSAPs will
need to submit a separate Funding Application by April 1, 2005. Thus, PSAPs that incurred
Phase /Il deployment costs dating back to 1998 may need to submit two separate Funding
Applications: one Funding Application for expenses incurred dating back to 1998, and one
Funding Application for anticipated expenditures from July 1, 2005-June 30, 2006.

On June 1, PEMA will notify each county/PSAP that submitted a Funding Application of which
items are considered eligible. Eligible costs are those determinad by PEMA to be in furtherance

" The statutory deadline for submitting Funding Applications is March 3 of each year. However, PEMA has
allowed PSAPs to submit a letter of intent (to request funding) by March 3, 2005, and the Funding Application by
April 1,2005.

* PEMA has allowed PSAPs to submit a letter of intent (to request funding) by March 3, 2005, and the Funding
Application by April 1, 2005.
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of the Statewide Wireless £9-1-1 Plan, and included as Eligible Expenditures in the Revenue
Standards established by PEMA; provided, however, that such costs submitted shall also meet
or exceed the technical standards established by PEMA for the deployment of Phase I/I|
wireless E9-1-1 service.

PEMA will disburse to each PSAP/county the eligibie costs, pursuant to the previously
referenced requirements and standards. Payments will be made in four equal payments in the
first month of each quarter in PEMA's fiscal year, or according to the schedule below:

FY Quarters Quarterly Payments Made in:
July, August, September July
October, November, December October
January, February, March January
April, May, June April

STATUTORY PROHIBITIONS ON THE UsSE oF WIRELESS E9-1-1 FUNDS

Pursuant to §11.5(b), “...no PSAP shall receive a disbursement from the fund for any cost
necessary to house the wireless E9-1-1 system or for the purchase of real estate, cosmetic
remodeling, ambulances, fire engines or other emergency vehicles, utilities, taxes and other
expenses as determined by the agency. No more than 70% of the disbursements which a
PSAP receives from the fund during the agency's fiscal year may be utilized to fund personnel
training, salary and benefit costs....”

In addition, §4.1(b) of Act 78, as amended, specifically prohibits the Pennsylvania State Police
from being reimbursed with moneys collected from the wireless surcharge.

PHase I/l LETTER OF REQUEST

If a PSAP is submitting a Funding Application for costs incurred dating back to January 1, 1998,
or has deployed Phase I/, or has submitted Phase I/l requests, the PSAP must submit a copy
of each Phase l/il request letter that was sent to the wireless carriers in the PSAP’s jurisdiction.
If a PSAP has already deployed either Phase | or Il, or both, that PSAP wiill need {o submit a list
of all carriers deployed, the Phase (e.g., Phase | or ll) deployed, and the "live” date.

if a PSAP has not submitied a Phase i/l request, the PSAP must file a letter of intent with
PEMA. The letter must state that the PSAP either intends to submit a request for Phase {/li
service or intends to ask PEMA to submit such a request on its behalf, and the date on which
the PSAP expects to submit a request. PEMA encourages PSAPs that have not yet submitted
requests to allow PEMA to submit on its behalf. The purpose of this is to enable deployment of
all the PSAPs in a given area or region, which will lower carrier deployment costs, and increase
the amount of available funds.
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FUNDING APPLICATION INSTRUCTIONS
EQUIPMENT, SYSTEMS, AND SERVICES RELATED 7O WIRELESS ES-1-1

Pursuant to §11.4(a)(1), PEMA will provide full (100 percent) funding (subject to availability of
funds) for any equipment, services, and systems used for deployment and implementation of
wireless £9-1-service. In addition, PEMA has determined that GIS/Mapping for Phase Il is a
necessary requirement for a PSAP to use Phase |l data sent by wireless carriers. PSAPs shall
comply with the mapping standards established by PEMA, provided in a separate document.
This category may include, but not be limited to, the following:

o Customer Premise Equipment (CPE) upgrades specifically for wireless E9-1-1
{(e.g., 20-digit upgrade) for Phase !l capability only

o Trunk Interface Unit (TIU) cards for dedicated wireless trunks

e Voice logging recorder expansion for wireless trunks

o CAD system upgrades, maintenance, or lease caused or necessitated by
wireless £9-1-1 (e.g., ALl data stream format change to CAD interface) for Phase
Il capability only

s Professional services

o Initial purchase of a call accounting system if the PSAP does not already have
such a system

o GlIS/mapping, upgrades, implementation, integration, maintenance, or lease.

LocAL ExcHANGE CARRIER (LEC), OR 9-1-1 SERVICE SUPPLIER COSTS

PEMA shali provide full (100 percent) funding (subject to availability of funds) for any LEC costs
required solely for the processing of wireless £9-1-1 calls. These costs may include the
following:

o Dedicated wireless 9-1-1 trunks (non-recurring and monthly recurring costs)

PERSONNEL COSTS

Pursuant to §11.5 of Act 78, as amended, PEMA will provide proportional funding (subject to
availability of funds) for the costs incurred of salaries of empioyees hired by the County for 9-1-1
service, which are not funded by landline revenue (i.e., Act 78 moneys). Funding for shared
personnel costs is dependent on the percentage of wireless ES-1-1 calls and a PSAP’s relative
deployment status. The specific formula for percentage of wireless calls is the ratio of the
number of wireless E9-1-1 calls to the total number of emergency calls received by a PSAP. In
addition, the amount of shared personnel costs that will be funded by PEMA is dependent on
the PSAP’s deployment status, as listed below:

» The amount of shared personnel costs that will be funded is limited to 25
percent if a PSAP has deployed a majority of wireless carriers in its service
area with Phase | service.
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» The amount of shared personnel costs that will be funded is limited to 50
percent if a PSAP has deployed all wireless carriers in its service area with
Phase | service.

» The amount of shared personnel costs that will be funded is limited to 75
percent if a PSAP has deployed a majority of wireless carriers in its service
area with Phase |l service.

The amount of shared personnel costs that will be funded will be 100 percent
if a PSAP has deployed all wireless carriers in its service area with Phase |l
service.

\74

Shared personnel funding is further limited by §11.5 of Act 78 (as amended by Act 56 of 2003),
no more than 70 percent of the funds disbursed by PEMA to a PSAP can be used to fund
personnel training, salary, and benefit costs.

SHareD COSTS

PEMA will provide proportional funding (subject to availability of funds) for any equipment,
systems, or services that are shared between wireless and landline E9-1-1 service and that are
not funded by landline revenue (i.e., Act 78 moneys). Funding for shared costs is dependent on
the percentage of wireless £9-1-1 calls and a PSAP’s relative deployment status. These
limitations apply only to shared costs. The specific formula for percentage of wireless calls is
the ratio of the number of demonstrated wireless £9-1-1 calis to the total number of emergency
calls. In addition, the amount of shared costs that will be funded by PEMA is dependent on the
PSAP’s relative deployment status, as listed below:

» The amount of shared costs that will be funded is limited {0 25 percentifa
PSAP has deployed a majority of wireless carriers in its service area with
Phase | service.

The amount of shared costs that will be funded is limited to 50 percent if a
PSAP has depioyed all wireless carriers in its service area with Phase |
service.

A7

v

The amount of shared costs that will be funded is limited to 75 percentif a
PSAP has deployed a majority of wireless carriers in its service area with
Phase i service.

PWaYal oA

The amount of shared costs that wiil be funded wiii be 100 percent if a PSAP
has deployed all wireless carriers in its service area with Phase ii service.

v

The types of shared costs may include, but not be limited to the following:

» CPE purchase, replacement, maintenance, or lease

o CAD purchase, replacement, upgrade, maintenance, or iease for Phase i
capability

o \oice logging recorder purchase or replacement

» Professional services

o Call accounting software replacement, upgrade, or maintenance
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FUNDING APPLICATION WORKSHEET

Any PSAP intending to implement Phase | or Il wireless E9-1-1 service is required to submit a
Funding Application to PEMA, and will need to use the form provided by PEMA. The Funding
Application worksheet has been designed to simplify the process of applying for funding for
wireless E9-1-1 service and improvements. The worksheet will also be used for the “true-up”
process at the end of each fiscal year.

The Funding Application Worksheet is divided into six separate areas, as listed below. The
numbers for each area correspond to a specific part of the application worksheet.

1.

\PSAP Information) In the spaces provided, please list the PSAP name, county
name, the total amount requested, and the name and title of the person completing
the form.

[Cail Volume Data) Call volume data should be provided for the last full calendar
year (January-December). For FY 2008, this information should be call volume for
January 1, 2004-December 31, 2004. If a PSAP has a call accounting system or
software, this information should be placed under “Actual.” If this information is
unavailable, or if a PSAP does not have a call accounting system, then list estimates
in the column marked “Estimated.” If actual data are not available, the PSAP must
attach to the worksheet an explanation of how the estimate was developed. One
method to estimate is to count calls manually for a 30-day period, then multiply that
number by 12 to get an annual estimate. If using this method, the PSAP will need to
manually count the number of wireless calls, the number of wireline/landline calls,
total emergency calls, and total calls {o the PSAP (e.g., non-emergency). Another
alternative is to list the call volume information provided in your most recent County
Plan. While the former method is not accurate, it will suffice for an estimate as long
as the 30-day window is not unusually busy or slow. Call accounting software will
take most of the guesswork out of this part of the worksheet.

a. Total telephone calls should include ali calis answered by the call-takers and
dispatchers in the PSAP. The total should include all 9-1-1 calls (landline and
wireless), all seven-digit dial numbers, and any other administrative calls
answered in the PSAP,

b. Total emergency telephone cails shouid inciude aii emergency calls answered by
the call-takers and dispatchers in the PSAP. The total should inciude ail 8-1-1
calls (landline and wireless), as well as emergency calls answered on 10-digit
telephone lines.

c. Total 9-1-1 calls should include all 9-1-1 calls answered by the PSAP, and should
include landline and wireless 9-1-1 calls.

d. Total wireless 9-1-1 calls should include all wireless 9-1-1 calls answered by the
PSAP.

e. Total landline 9-1-1 calls should include all landline 9-1-1 calls answered by the
PSAP.
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3. \Equipment, Systems, or Services Related to Wireless EQ»‘F?FJ. In this section, list
all equipment, systems, or services used for the implementation and maintenance of
wireless E9-1-1 service. This category also includes professional services and costs
associated with wireless E9-1-1 service. Costs should be broken down into the
following three groups:

. a. Non-Recurring Costs (NRCs) are one-time costs incurred by the PSAP for
planning for and implementing wireless E9-1-1 service. Examples include, but
are not limited to purchase and installation costs, professional services, and
costs associated with the preparation of a County Wireless E9-1-1 Plan or
Funding Application.

b. Monthly Recurring Costs (MRCs) are those on-going, monthly costs associated
with the on-going provision of wireless E9-1-1 service. Examples include, but
may not be limited to monthly maintenance costs, or on-going, recurring costs
associated with professional services.

c. Yearly Recurring Costs (YRCs) are annualized Monthly Recurring Costs. To
obtain this number, take the MRC and muitiply by 12 (months).

4. Local Exchange Carrier (LEC) Costs,. In this section, list all LEC costs for the
provision and maintenance of wireless E9-1-1, as explained and defined in previous
sections. Do not list LEC charges specific to the provision and maintenance of 9-1-1
service. Costs should be broken down into the following three groups:

a. Non-Recurring Costs (NRCs) are one-time costs incurred by the PSAP for
implementing wireless ES-1-1 service. Examples include, but are not limited to
purchase and installation costs.

b. Monthly Recurring Costs (MRCs) are those on-going, monthly costs associated
with the on-going provision of wireless E9-1-1 service. Examples include, but
may not be limited to monthly maintenance costs.

¢. Yearly Recurring Costs (YRCs) are the annualized Monthly Recurring Costs. To
obtain this number, take the MRC and multiply by 12 (months).

5. |Personnel Costsl. In this section, list personnel costs, broken down by each
employee or line item. Please remember to list the total personne! costs. Funding
for personnel costs is dependent on the percentage of wireless E9-1-1 calls (to total
emergency calls), and a PSAP’s relative deployment status. it shouid be noted that
no more than 70 percent of the disbursements that a PSAP receives may be used to
fund personnel training, salary, and benefit costs. Funding for shared personnel
costs should be determined as foliows:

a. Personnel Costs Not Funded by Wireline Funds. List the dollar amount of
personnel costs that were not funded from the wireline contribution rate.

b. Shared Personnel Costs. Take the amount from Item (a) above, and enter it in
item (b).

c. Funding for Shared Personnel Costs. Take the amount of Shared Personnel
Costs (from ltem (b) above) and multiply that by the deployment status of the
county. That number can only be 25%, 50%, 75%, or 100% (see previous
explanation)
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8. Shared Costs. In this section, list any shared costs. Shared costs are those costs
that were not covered or paid for by wireline/tandline revenue (i.e., Act 78 moneys).

Shared costs are also dependent on the percentage of wireless 9-1-1 calls (to total
emergency calls) and a PSAP’s relative deployment status.

Non-Recurring Costs (NRCs) should be determined as follows:

a. Non-Recurring Costs (NRCs} Not Funded by Wireline Revenue are one-time
costs incurred by the PSAP. List the dollar amount of NRCs that were not
funded from the wireline contribution rate.

b. Estimated Shared NRCs. Take the NRCs (from ltem (a) above) and enter it in
item (b).

c. Estimated Funding for Shared NRCs. Take the Estimated Shared NRCs (from
item b above) and multiply that amount by the deployment status of the county.
That number can only be 25%, 50%, 75%, or 100% (see previous explanation).

Monthly Recurring Costs (MRCs) should be determined as follows:

a. Monthly Recurring Costs (MRCs) Not Funded by Wireline Revenue are those on-
going, monthly costs. List the dollar amount of MRCs that were not funded from
the wireline contribution rate.

b. Estimated Shared MRCs. Take the MRCs (from item (a) above) and enter it in
item (b).

c. Estimated Funding for Shared MRCs. Take the Estimated Shared MRCs (from
ltem b above) and multiply that amount by the deployment status of the county.
That number can only be 25%, 50%, 75%, or 100% (see previous explanation).

d. Estimated Shared Yearly Recurring Costs. Yearly Recurring Costs (YRCs) are
the annualized Estimated Funding for Shared MRCs. To obtain this number,
take the Estimated Funding for Shared MRCs and multiply by 12 (months).

In summary, two calculations will need to be made. The first calculation is to
determine the amount of the item not funded with the wireline contribution rate.
Second, is to take the not funded amount and multiply it by the PSAP’s relative
deployment status, as previously defined (25% for partial Phase | deployment, 50%
for 100% Phase | deployment, 75% for partiai Phase |l depioyment, and 100% for
100% Phase Il deployment). The specific formula is provided on the Funding
Application Worksheet.
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SUBMISSION INSTRUCTIONS

County 9-1-1 Managers/Directors will need to complete the Funding Application Worksheet.
After completing the Funding Application Worksheet, total the funding requests and list that
figure at the top of the form, in the space marked “Total Amount Requested.” Please submit the
completed form with any necessary documentation to Ms. Michelle Musser, State 9-1-1
Manager, PEMA, 2605 Interstate Drive, Harrisburg, PA 17110-9364. In the alternative, you may
email the funding request with any supporting documentation to Ms. Musser at
mmusser@state.pa.us.

The deadline for submission of the Funding Application is April 1, 2005.
APPROVAL AND DISBURSEMENT PROCESS

After submission, PEMA will review each Funding Application. PEMA will determine if each

item in the Funding Application is an eligible expense as defined in the Revenue Standards, is
in furtherance of the Statewide Wireless ES-1-1 Plan, and is consistent with the County Wireless
ES-1-1 Plan. PEMA will notify each PSAP/county of which costs are considered eligible, along
with the dollar amount approved. PEMA will disburse the funds in four equal quarterly
payments, subject to the availability of funds. PEMA’s goal is to fund 100 percent of eligible
costs to all PSAPs submitting Funding Applications.

RECONCILIATION PROCESS

Under §11.5 of Act 78, as amended, PEMA is required to conduct an annual reconciliation for
each PSAP submitting a Funding Application and receiving payments in the prior fiscal year.
The reconciliation will be conducted in the first quarter of each fiscal year, and wiil cover the
immediate past fiscal year. The first reconciliation will be in July, August, and September 2006.

The purpose of the reconciliation is to ensure that PSAPs are not reimbursed for expenditures
greater than the actual costs to implement Phase I/ll, to ensure that disbursements from the
Wireless 9-1-1 Fund to PSAPs are in furtherance of the Statewide Wireless E9-1-1 Plan, and to
ensure that reimbursements are eligible costs as provided in the Revenue Standards
established by PEMA.

Where appropriate, the PSAP shall submit sworn and true paid invoices, purchase orders, or
other examples of expenditures, and that funds were actually spent on the items specified in the
Funding Application.

Payments received in excess of the approved costs (i.e., overpayment) shall be refunded to
PEMA, or, with PEMA’s approval, credited to qualifying payments in subsequent periods on
schedules determined by PEMA. In addition, each PSAP requesting and receiving funding from
PEMA shall show how actual call count volume varied from information presented in the

'’ The statutory deadline is March 3 of each year. However, for 2005, PEMA is allowing PSAPs to submit a letter
of intent (to submit a funding request) by March 3, 2005, with a deadline of April 1, 2005, for submitting Funding
Applications.
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estimate for call volume. PEMA strongly encourages each PSAP requesting and receiving
funding to develop and maintain accurate, reliable, and verifiable information on call volume.

AMENDMENTS TO THE FUNDING PROCEDURES AND APPLICATION

PEMA reserves the right to adopt amendments to the Funding Procedures and Applications as
may be necessary to comply with the requirements of Act 78, as amended. PSAPs are strongly
encouraged to suggest changes and improvements they feel may be appropriate to improve the
implementation and funding of Phase | and |l service in the Commonwealth of Pennsylvania.

WIRELESS E9-1-1 FUNDING APPLICATION AND WORKSHEET

The following pages contain the worksheet that PSAPs will need to use for Funding
Applications.
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COMMONWEALTH OF PENNSYLVANIA
PENNSYLVANIA EMERGENCY MANAGEMENT AGENCY

WIRELESS E9-1-1 PSAP FUNDING APPLICATION
WORKSHEET FOR FUNDING: FY 2006 (JuLy 1, 2005-JuNE 30, 2006)

1. PSAP INFORMATION

REFERENCE INSTRUCTION PAGE 5 #1

PSAP Name: Total Amount Requested:
County:
Name: Title:

2. CALL VoOLUME DATA

REFERENCE INSTRUCTION PAGE 5 #2

Description Actual Estimated

(a)
Total telephone calls handied
by PSAP

(b)
Total emergency telephone
calis handled by PSAP

{c)
Total 9-1-1 calls handied by
PSAP

(d)
Total wireless 9-1-1 calis
handled by PSAP

(e)
Total landline 9-1-1 calls
handied by PSAP
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3. EQUIPMENT, SYSTEMS, OR SERVICES
RELATED TO WIRELESS E9-1-1

REFERENCE INSTRUCTION PAGE 6 #3

If more space is needed, please copy this page, attach it to the worksheet, and indicate in the last
row below that more items have been added.

Description

(a)

Estimated

__(NRCs)

Non-Recurring Costs

(b)

Recurring Costs
(MRCs)

Estimated Monthly

(c)
Estimated Yearly
Recurring Costs

(YRCs)

Total Estimated Cost

4. LEC COSTS FOR WIRELESS 9-1-1

REFERENCE INSTRUCTION PAGE 6 #4

if more space is needed, please copy this page, attach it to the worksheet, and indicate in the last
row below that more items have been added.

(a)

(b)

(c)

Estimated Non- Estimated Monthly Estimated Yearly
Recurring Costs Recurring Costs Recurring Costs
Description {(NRCs) (MRCs) {(YRCs)

Total LEC Costs for
Wireless 9-1-1
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5. PERSONNEL COSTS FOR WIRELESS 9-1-1
REFERENCE INSTRUCTION PAGE 6 #5

If more space is needed, piease copy this page, attach it to the worksheet, and indicate in the last
row below that more items have been added.

(a) (c)
Personnel Funding for
Depl
Personnel Costs Not {b) e;sat:¥$ent Shared
Cost Funded by Shared (25%, 50%, Personnel
Description Wireline Funds Personnel Costs 75%, 100%) Costs

Total Personnel
Costs

Formula for Determining Funding for Personnel Costs:
Personnel Costs not funded with Wireline = Shared Personnel Costs

Shared Personnel Costs X Deployment Status = Funding for Shared Personnel Costs
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6. SHARED COSTS

REFERENCE INSTRUCTION PAGES 6 AND 7 #6

If more space is needed, please copy this page, attach it to the worksheet, and indicate in the last

row below that more items have been added.

This table is to be used for Non-Recurring Costs (NRCs)

(a) (c)
Total NRCs (b) Deployment Status Estimated
not funded with Estimated Reference Page 4 Funding for
Description wireline revenue Shared NRCs (25%, 50%, 75%, 100%) Shared NRCs

Total Estimated
Cost

Formula for Estimated Funding for Shared NRCs:

Costs {not funded with wireline revenue) = Estimated Shared NRCs

Estimated Shared NRCs X Deployment Status = Estimated Funding for Shared NRCs
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The table below is to be used for Monthly Recurring Costs (MRCs) and Yearly Recurring
Costs (YRCs).

Deployment

Status (c)
(a) SleleranEe Estimated (d)
Total MRCs not {b) Page 4 Funding for Estimated
funded with Estimated (25%, 50%, Shared Shared
Description wireline Shared MRCs 75%, 100%) MRCs YRCs

Total Estimated
Cost

Formula for Monthly Recurring Shared Costs:

Cost (not funded with wireline) = Estimated Shared MRCs

Estimated Shared MRCs X Deployment Status = Estimated Funding for Shared MRCs
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APPENDIX F — WIRELESS CARRIER COST RECOVERY—
PROCEDURES AND APPLICATION

PEMA has adopted these instructions in accordance with §§11.4 and 11.5, et seq., of Act 78, as
amended, of the Commonwealth of Pennsylvania. The instructions apply to wireless carriers
and govern the submission of cost estimates for the fiscal year beginning on July 1, 2005, and
ending June 30, 2006 (i.e., FY 2006). The instructions also apply for all costs incurred by
wireless carriers dating back to January 1, 1998. Wireless carriers that have incurred costs
prior to June 30, 2005, may need to submit two Cost Recovery Plans: one for prior costs, and
one for estimated costs for FY 2006.

The statutory deadline for submitting Cost Recovery Plans (CRPs) is March 3 each year.
However, PEMA has amended the process this year to provide wireless carriers with sufficient
time to submit a CRP. Any wireless carrier that intends to seek cost recovery for Phase I/l
costs will need to submit a letter of intent to PEMA by March 3, 2005. [n that letter, please
indicate that you intend to submit a CRP to PEMA. Any wireless carrier that intends to seek
reimbursement and/or funding from PEMA will need to submit a CRP by April 1, 2005. in order
to be eligible for reimbursement and/or funding, each wireless carrier will also need to submit a
Deployment Status Survey that indicates the carrier’'s Phase | and Il deployment status in every
county in which it provides service.

For FY 2006, the CRP shall constitute a total cost recovery for the provision of wireless E9-1-1
service (Phase | and i) in all areas of Pennsylvania that the wireless carrier is authorized and
licensed to serve, regardless of whether a Phase I/ll request has been received. The cost
recovery plan is to estimate the costs to deploy the wireless carrier’s total service area for
Phase | and Phase li.

PHASE | COST RECOVERY

1. Each CMRS provider shall submit to PEMA a full and detailed cost recovery plan. The
cost recovery plan shall show both one-time, nonrecurring costs (NRCs), and monthly
recurring costs (MRCs). Each item submitted in each tier shali contain a reasonabie
estimate of the CMRS provider's costs. Each item shall provide a specific description of
each type of expense within each tier and the estimated cost of each item.

A. Tier One shall represent the CMRS provider’s one time, nonrecurring costs
(NRCs) incurred in preparing its network to deliver wireless E9-1-1 service in
Pennsylvania. Tier One NRCs are defined as those one-time costs incurred by the
CMRS provider for develcpment, start-up, engineering, and the purchase and
installation of equipment obtained in the provision of wireless E9-1-1 service in
Pennsylvania. NRCs shall include, but not be fimited to:

m  Equipment acquisition and instailation
s Network upgrades necessary to achieve Phase | and |l wireless £E9-1-1 service
compatibility in Pennsylvania only
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B |[nitial creation and loading of information regarding cell site locations, cell sector

identifiers, and routing numbers in Pennsylvania only

Establishment of any necessary network connectivity
s Design, development, and implementation of the CMRS provider’'s operations
and other one-time costs that may be incurred during development and startup of
wireless E9-1-1 service in Pennsylvania only
Upgrades to the Mobile Telephone Switching Office
Connection fee to the 9-1-1 Selective Router
R & D directly related to wireless ES-1-1 service in Pennsylvania only
Network design directly related to wireless ES-1-1 service in Pennsylvania only
Test plan development related to wireless £9-1-1 service in Pennsylvania only
Software directly related to wireless E9-1-1 service in Pennsylvania only
Other such costs to the extent that the parties involved have agreed

B. Tier Two of the plan shall represent the CMRS provider's monthly recurring costs
(MRCs) for providing wireless E9-1-1 service in Pennsylvania. Tier Two MRCs are
those costs incurred monthly by the CMRS provider in the ongoing provision of
wireless E9-1-1 service in Pennsylvania. Such MRCs shall include, but not be
limited to:

s Services provided by third party vendors directly related to wireless E9-1-1
service in Pennsyivania only

= Updating database information in various databases such as Cell Site

information and PSAP routing information

Facilities

Database management

Reporting

Operations directly related to wireless E9-1-1 service in Pennsylvania only

Routing charges directly related to wireless E9-1-1 service in Pennsylvania only

Engineering directly related to wireless E9-1-1 service in Pennsylvania only

P-ANI administration in Pennsylvania only

Other such costs to the extent that the parties involved have agreed

2. Any information, cost recovery plan, monthly claim, or annual statement submitted by
the CMRS provider shall be considered proprietary information as required and
authorized by §11.7 of Act 78 as amended. All information submitted to PEMA shall be
marked or stamped “Confidential” by the CMRS provider.

3. The CMRS provider shall maintain documentation for all charges and invoices as they
relate to the implementation and maintenance of wireless E9-1-1 service in
Pennsylvania. The books, records, and documents of the CMRS provider, insofar as
they relate to the provision of wireless E9-1-1 service in Pennsylvania or any money
received from PEMA, shall be maintained for a reasonable period of time after final
payment from PEMA to the CMRS provider. Such books, records, and documents shall
be subject to review or audit at any reasonable time and upon reasonable notice by
PEMA or its appointed representative(s). The financial statements shall be prepared in
accordance with generally accepted accounting principles.
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4. The CMRS provider's activities conducted and records maintained pursuant to the
implementation and maintenance of wireless E9-1-1 service in Pennsylvania shall be

subject to monitoring and evaluation by PEMA, or its duly appointed representatives.

5. PEMA will reimburse the CMRS provider for its eligible costs for wireless £E9-1-1 service
in Pennsylvania, subject to the availability of funds. The payment of an invoice by PEMA
shall not prejudice PEMA's right to object to or question any invoice or matter in relation
thereto. Such payment by PEMA shall neither be construed as acceptance of any part
of the work or service provided nor as an approval of any of the amounts invoiced
therein. Submission of an invoice by a CMRS provider to PEMA shall not constitute a
financial or legal liability on the part of PEMA. Any such payment by PEMA to the
CMRS provider shall be subject to the availability of funds, as determined by PEMA.

6. The CMRS provider shall submit a sworn and true invoice to PEMA for its Tier One
NRCs. Any such payment shall be subject to the availability of funds, as determined by
PEMA. In no event shall a CMRS provider be reimbursed an amount in excess of its
actual costs.

7. The CMRS provider shall submit sworn and true invoices to PEMA for its Tier Two
MRCs. The monthly reimbursement shall be effective on the date concurrent with
deployment of wireless £9-1-1 in the CMRS provider's service area, as noted on the
Phase | request letter; provided, however, that reimbursement shall not take place prior
to deployment. The monthly amount shali not include Non-Recurring Charges (as
defined above). Any such payment shall be subject to the availability of funds, as
determined by PEMA. In no event shall a CMRS provider be reimbursed an amount in
excess of its actual costs.

For purposes of cost recovery, a sworn and true invoice consists of an invoice prepared
by the CMRS provider that describes the cost recovery being requested. The invoice
must be attested by an authorized agent of the CMRS provider. CMRS providers must
submit documentation that the costs were actually incurred as invoiced. Internal costs
(such as engineering fime, facilities, proportionate share of software and personnel, etc.)
must be supported by reasonable documentation.

8. If an invoice submitted by a CMRS provider is for an amount different from that provided
for in items 6 and 7, such invoice shali not be paid by PEMA to the CMRS provider.
PEMA shall return the invoice to the CMRS provider. The CMRS provider may then

9. PEMA shall have the authority to deduct from such payments any amount owed by the
CMRS provider to PEMA. In such an event, PEMA shall notify the CMRS provider at the
time the invoice is submitted.

10. The CMRS provider shall complete and sign an “Authorization Agreement for Automatic
Deposits (ACH Credits) i arm.” PEMA will provide this form to the CMRS provider.
Once this form is compleied correctly and submitted to PEMA, all payments to the
CMRS provider shall be made through the Commonwealth of Pennsyivania’s Automated
Clearing House wire transfer system. The CMRS provider shall not invoice PEMA for
services until this form is completed and submitted to PEMA.
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11. All payments made by PEMA to the CMRS provider for reimbursement of wireless £9-1-
1 costs shall be subject to the availability of funds. Submission of an invoice from a
CMRS provider to PEMA shall not constitute a financial liability on the part of PEMA. In
the event that funds are not available, PEMA shall provide a pro-rated amount that is in
accordance with the provisions of Act 78, as amended, of the Commonwealith of
Pennsylvania, and that allows reimbursement in the most expeditious manner possible.

PHASE Il COST RECOVERY

1. Each CMRS provider seeking cost recovery for Phase Il must provide a sworn statement
that certifies that the Phase |l solution meets the minimum accuracy requirements
established by the FCC.

2. The CMRS provider must submit a detailed breakdown of all actual costs incurred in
implementing and maintaining Phase Il wireless E9-1-1 service in Pennsylvania. DO
NOT include any underlying costs for Phase |. The CMRS provider should provide
sufficient detail and explanation for the costs incurred and why those costs were needed
for Phase Il deployment. If a CMRS provider would have incurred the cost in the
absence of Phase Il wireless £E9-1-1 service, then that particular item is not a valid
Phase |l cost.

3. CMRS providers using or proposing solutions that will provide service to an area larger
than Pennsylvania (e.g., a national MPC) must prorate the cost of the shared
components based on the percentage of cell sites in Pennsylvania when the expense
was incurred.

4. The CMRS provider should include a subscriber count as of February 28, 2005.

5. The CMRS provider should include the total number of cell sites, as well as the number
of cell sites deployed with Phase Il, as of February 28, 2005.

6. The CMRS provider should include a brief description of its Phase Il solution.

7. Phase li costs should be broken down into Monthly Recurring Costs (MRCs) and Non-
Recurring Costs (NRCs).

8. Examples of Phase Il costs may include, but are not limited to, the following
infrastructure components of Phase |l service, as defined in J-STD-036:

Mobile Switching Center (MSC)

Mobile Positioning Center (MPC)

Position Determining Entity (PDE)
Coordinate Routing Database (CRDB)
Emergency Service Message Entity (ESME)
Location Measurement Units (LMU)

GPS chips in handsets

Accuracy testing

Drive testing
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o Service Provider-Based Solutions (to the extent the service provider is
supplying components that are directly needed to implement or maintain
Phase Il service.

9. Cost information should include but not be limited to the following. ltems listed as
equipment should contain a description of the equipment, its purpose for Phase [§, the
quantity, cost, and manufacturer. {tems for external contractors should provide a name
of the company, a description of the work performed, the purpose for Phase I, and the
cost of the service provided. items listed as internal to the CMRS provider should
provide information such as department, description of work performed, the purpose for
Phase li, and the cost.

10. The CMRS provider should make every reasonable effort to list items in the above
categories. Items listed in each category should be itemized to allow PEMA to fully and
completely understand the extent of the request or statement. Any costs assaciated with
Phase Il implementation should be identified as Phase Il costs, and in sufficient detail so
PEMA knows why this cost is necessary. PEMA will not accept items listed as
“‘maintenance,” “travel,” or “contractor.” Greater detail and explanation are necessary,
such as “software upgrade to MPC to allow 20-digit processing,” or “maintenance of
MPC equipment,” or “drive testing.” This detail will provide PEMA with sufficient
explanation to determine if the request falls within PEMA’s guidelines. It should be
noted that submission of costs does not represent a financial liability by PEMA,

WIRELESS CARRIER SELF-RECOVERY

Section 11.4(d){5) of Act 78 (as amended) permits wireless carriers to “self recover” Phase |
and li costs from their subscribers. Specifically, “...nothing in this act shall prevent a wireless
provider from recovering its costs of implementing and maintaining wireless E9-1-1 service
directly from its customers, whether itemized on the customer’s bill or by any other lawful
method. No wireless provider that levies such a separate fee for provision of E9-1-1 wireless
service...may receive a reimbursement for the same costs....”

Pursuant to the above-cited section, for any wireless carrier “self-recovering,” that carrier shall
certify to PEMA that it is not requesting reimbursement for the same costs incurred in
Pennsylvania. in addition, each carrier shall provide the following information:
e Dollar amount of the fee
» Dollar amount or portion of the fee allocated to recover Phase I/ll costs in Pennsylvania
only
» Dollar amount collected from Pennsylvania wireless users for self-recovery for Phase 1/l
costs in Pennsylvania only
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On July 1 of each year, each CMRS provider shall prepare full, complete, true, and sworn
invoices and statements on costs incurred in the implementation and maintenance of Phase |
and Il wireless E9-1-1 service in the Commonwealth of Pennsylvania. This statement shall
cover the previous fiscal year. The statement shall contain actual (not estimated) costs of
implementing and maintaining wireless E9-1-1 service, and shall be broken down into NRCs
and MRCs. The CMRS provider shall provide PEMA with supporting documentation, such as
invoices. Internal costs must be supported by reasonable documentation. Such statement is
subject to approval by PEMA. In no event shall a CMRS provider be reimbursed an amount in

excess of its actual costs.
if the annual statement reveals actual costs that are less than those paid out by PEMA to the
CMRS provider, then the CMRS provider shall reimburse PEMA for the amount of the

overpayment.

If the annual statement reveals actual costs that are greater than those paid out by PEMA, then
PEMA shali reimburse the CMRS provider for the amount of the underpayment; provided,
however, that any such payment shall be subject to the availability of funds, as determined by
PEMA.

State Plan 4/22/2005 56



	Executive Summary/Overview
	The Federal Communications Commission
	Cost Recovery
	King County Decision
	City of Richardson Decision
	Legislative Authority
	The Wireless E9-1-1 Advisory Committee
	The Wireless Surcharge and Wireless Remittance Procedures
	The Deployment Plan
	Technical Standards
	GIS/Mapping Standards
	Revenue Standards
	Funding for Wireless E9-1-1 Service
	Pro-rata Disbursements
	Wireless Funding for PSAPs-Procedures and Application
	Statutory Prohibitions on the Use of Wireless E9-1-1 Funds
	Wireless Carrier Cost Recovery-Procedures and Application
	Training
	Amendment to Statewide Wireless E9-1-1 Plan
	Appendix A Wireless Carrier Remittance Procedures
	Wireless Remittances in Pennsylvania
	Wireless Remittance Procedures-Post-Paid SubscTibers
	Wireless Remittance Procedures-Pre-Paid Wirelesz Subscribers
	Appendix B Technical Standards
	Customer Premise Equipment
	ANllALl Controller
	Automatic Number Identification
	Automatic Location Identification
	Transfer of Wireless Calls
	Central Office Transfer
	Enhanced MF Signaling Interface
	Support of CAS NCAS and Hybrid Networks
	Connectivity to Multiple Wireless Carriers and ALI Databases
	ANI/ALI Controller-ALI Database Systems
	ALI Retrieval System Interface
	ALI Database Configurations
	Appendix C - GlS/Mapping Standards
	oftware Features
	ata Requirements

	Appendix D - Revenue Standards
	ligible Uses of W/ireless E9-7-q Revenue
	Non-Eligible 'ilses of Wireless 9-1-1 Revenue

	9-1-1 Funding Procedures and Application
	Statutmy Require me nis for S LI brn itti n g F w nd i ng Applications
	Funding Application Instructions
	ersonnel Costs

	Shared Costs
	unding Application Worksheet
	Approval and Disbursement Process
	Reco nci I i atio n Process
	edures and Application
	unding Application and Worksheet

	Appendix F - Wireless Carrier Cost Recovery-Procedures and Application
	Phase I Cost Recovery
	Phase II Cost Recovery
	Wireless Carrier Self- Recovery

